

an increase in the contract sum due to a problem with performance or non-performance of a subcontractor.

Delete Subparagraph 5.2.3 and 5.2.4 and add the following:

- 5.2.3 The contractor shall notify the Owner when a subcontractor is to be changed and substituted with another subcontractor.

5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

Delete Subparagraphs 5.4.1, 5.4.2 and 5.4.3

ARTICLE 7

CHANGES IN THE WORK

7.1 GENERAL

Add the following paragraph:

- 7.1.4 As part of the pre-construction conference submittals, the contractor is to submit the following prior to the commencement of Work:

Fixed job site overhead cost itemized with documentation to support daily rates.
Bond Premium Rate with supporting information from the General Contractor's carrier.
Labor Burden by trade for both Subcontractors and General Contractor.
Internal Rate Charges for all significant company owned equipment.

Failure to submit this information as part of the pre-construction submittals shall prohibit the Contractor from claiming these items as costs on any change order issued on the project.

7.2 CHANGE ORDERS

Delete Subparagraph clause 7.2.1, and substitute the following paragraphs:

- 7.2.1 A Change Order is a written order to the Contractor prepared by the Architect and signed by the Owner and the Architect, issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum or the Contract Time. The Contract Sum and the Contract Time may be changed only by Change Order. A Change Order signed by the Contractor indicates his agreement therewith, including the adjustment in the Contract Sum or the Contract Time. Any reservation of rights, stipulation, or other modification made on the change order by the contractor will have no effect.

- 7.2.2 "Cost of the Work" for the purpose of Change Orders shall be costs required to be incurred in performance of the Work and paid by the Contractor and Subcontractors which shall consist of: