



BOBBY JINDAL
GOVERNOR

State of Louisiana

LOUISIANA NATIONAL GUARD
OFFICE OF THE ADJUTANT GENERAL
6400 St. Claude Avenue
Jackson Barracks
New Orleans, LA 70117

GLENN H. CURTIS
MAJOR GENERAL
THE ADJUTANT GENERAL
(504) 278-8357
FAX (504) 278-8210

August 27, 2015

SUBJECT: Notice to Proceed, **Amendment # 2** to Contract, **Camp Villere New Home Construction, Slidell, Louisiana (LA14-A-037)**

Dammon Engineering, INC
554 Old Spanish Trail
Slidell, LA 70458

Dear Mrs. Dammon:

Enclosed herewith is your approved originals of **Amendment # 2** to Contract (LA14-A-037) for your action and file.

If there are problems with the Amendment, please contact our office for discussion.
Louisiana Military Department, ATTN: BG (R), Owen W. Monconduit, 718 E Street, Camp Beauregard, Pineville, Louisiana 71360-0613.

If you have any questions, please call the undersigned at (318) 641-5359.

Sincerely,

A handwritten signature in blue ink that reads "BG Ret Owen W. Monconduit".

Enclosure

Owen W. Monconduit
Brigadier General (R),
Louisiana Military Department
Deputy Director, Contracting and Purchasing

CF:
CPT Kevin Keese

Contract # LA14-A-037

Amendment # 2

**AMENDMENT # 2 TO LA14-A-037 BETWEEN
LOUISIANA MILITARY DEPARTMENT**

AND

**DAMMON ENGINEERING, INC.
554 OLD SPANISH TRAIL
SLIDELL, LOUISIANA 70458**

Amendment Provisions: This Amendment is made and entered into between the Louisiana Military Department, represented by Brigadier General (R) Owen W. Monconduit, hereafter referred to as **LMD**, and Dammon Engineering, Inc. represented by Mrs. Maxine Dammon, herein referred to as **Contractor**.

In consideration of the mutual promises contained herein, the parties hereby agree to the following Amendment and, intended to be mutually bound, the parties hereby agree as indicated below:

NO DOLLAR CHANGE ORDER due to the following: 1) Add 242 calendar days to the contract. New contract completion date is March 23, 2016.

Total Cost of this Amendment is **\$0.00.**

Amendment becomes effective: **July 23, 2015.**

AMENDMENT # 2 to Contract LA14-A-037 Continued

Justification for Amendment: 1) Time extension due to unforeseen delays regarding the FEMA Hazard Mitigation review process, including review of the budget and project design.

IN WITNESS THEREOF, this Amendment is signed and entered into on the date indicated below:

Maxine Dammon 8/19/15
(Signature) (Date)

Contractor's Name: **Mrs. Maxine Dammon**

Contractor's Title: **Owner**

Brig Ret Owen W. Monconduit 19 Aug 2015
(Signature) (Date)

Agency's Name **Owen W. Monconduit**

Brigadier General (R), State Military Department

Agency's Title: **Deputy Director, Contracting & Purchasing**