

SUBCONTRACT CHANGE ORDER

Wax Museum Condos - 1600100

Routing Sub Job No.: 1600101

16001-022 - 002

DATE: 07/11/2017
DESCRIPTION: Waterwall Engineering
TO: David Dammon
Dammon Engineering, Inc.
554 Old Spanish Trail
Slidell LA 70458

PHONE:
FAX:

In accordance with your Subcontract agreement on the above mentioned project, and in keeping with all the articles therein and, subject to all its conditions, you are hereby notified to proceed with the following changes in your Work as hereinafter described:

Scope of work: Consultant shall provide all engineering services necessary and required to perform all work including but not limited to, designing equipment systems for the waterwall feature in accordance with the scope outlined in the Professional Service Agreement.

Total amount added to Subcontract 16001-022 as a result of this Change Order is the firm lump sum amount of \$3,825.00. No time extension is granted with this Change Order.

#	Phase Code	Task Name	Units/Qty	W/M	Rate	Amount
001	131100.00	Waterwall Engineering	1.00	LS	3,825.00	\$3,825.00


The Original Contract Sum was: \$ 3,825.00
Net Change by previously authorized Change Orders: \$ 3,825.00
The Contract Sum prior to this Change Order: \$ 7,650.00
The amount of this Change Order is: \$ 3,825.00
The new Contract Sum including this Change Order: \$ 11,475.00

The Contract Time Will Not Be Changed


Subcontractor: Dammon Engineering, Inc.

Contractor: Broadmoor, L.L.C.

Signed:



Signed:



Date:

8/10/2017

Date:

8/9/17