

---

**DOCUMENT 01313 - REQUEST FOR INFORMATION (RFI)**

---

**From:** R & S Construction Mgt. Svc., LLC      **Date:** 10.18.2011      **RFI No:** 1  
1417 Frankie St.  
New Iberia, LA 70560      **cc:** \_\_\_\_\_  
\_\_\_\_\_

**To:** Dammon Engineering Inc.      **Reference:** Spec Section \_\_\_\_\_  
554 Old Spanish Trail  
Slidell, LA 70458      **Drawings:** Sheet A-3

**Cc:** \_\_\_\_\_      **Attachment:**  Yes       No

**Attn:** Robert Wiltse      **Date Response Requested:** 10.20.2011

**Question:**

1. Please verify the correct flooring materials to be used for this project. We have been informed by the vendor that Papa John's Corporate has changed the flooring spec in the last three weeks. What is in the contract documents does not match what the vendor is claiming the corporate spec is. The new tile color is an up charge from what has been bid.

**Proposed Solution:**

Change the tile to the new spec and issue a change order for the additional cost.

**Signed:** Anastatia Martin

**P.O.R. Response:**

**Signed:** \_\_\_\_\_      **Date:** \_\_\_\_\_

**NOTE:** This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply requires a change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be executed in accordance with the Contract Documents.

END OF DOCUMENT