

## HAS Change Orders and Charges

**Monday, November 26, 2007**

The prices are accurate as of this date.

|                       |              |                 |
|-----------------------|--------------|-----------------|
| • Gulf Coast Electric | 10/6/07      | \$2,040.19      |
| • Piper, room 100     | 10/6/07      | 804.42          |
| • Piper, room 112 *   | 11/08/07     | 314.66          |
| • Piper, room 104     | 11/16/07     | <u>1,772.74</u> |
| • _____               | <u>Total</u> | \$4,932.01      |

\* This change order was a verbal directive from Mr. Butler that that room “has always been designated an office”. Chang order was submitted to Mr. Butler, but he has not signed the order. Tommy had the carpet installed while the installers were on site as a cost saving move, and expecting that Mr. Butler would ultimately sign off on the change.

Following are changes requested by HAS and completed at no charge by Associated Contractors:

- 2352 SF Ceiling Grid. Contract specified reusing existing grid. Existing would not fit so light fixtures could be properly installed. A. C. superintendent agreed to install new grid so job would comply with drawings at no charge to HAS or Dammon Engineering.

Dammon Engineering.

- Savings to HAS is \$3,568.02
- Labor only charge for installing vinyl flooring in the laundry room and equipment room. A. C donated this labor.

Savings to HAS is \$ \_\_\_\_\_ ?