

PROPOSED CHANGE ORDER FORM

NATCO, INC.

DATE: 1/14/09

RFP# 8

PCO# 22

DISTRIBUTED TO:

OWNER: X

ARCHITECT: X

Change Order Is As Follows:

Description	Quantity	Labor	Materials	Equipment	Subcontractor	Sub Total
Difference in material cost (825 s. q. ft.) ceiling tile grid by switching from spec Armstrong Tegular Tile to Woodworks Tegular Perforated Bamboo Patina			\$9,075.00		Interior/Exterior	\$9,075.00
Room numbers: 613					Interior/Exterior	
PCO will come out of allowance for Kevin Davis' office						
SUB TOTALS:			\$9,075.00			\$9,075.00

NATCO, INC. (15%):
 MATERIAL TAX (8.75%):
 PERFORMANCE & PAYMENT BONDS (2%):
 SUB TOTALS:
 TOTAL PRICE:
 TIME ADJUSTMENT REQUESTED:

\$0.00
\$0.00
\$0.00
\$0.00
\$0.00
0

comes out of Kevin's allowance

74,300.00