



Your complimentary
use period has ended.
Thank you for using
PDF Complete.

[Click Here to upgrade to
Unlimited Pages and Expanded Features](#)

USED CHANGE ORDER FORM

NATCO, INC.

DATE: 9/19/08

RFP#

PCO# 11

DISTRIBUTED TO:

OWNER: X

ARCHITECT: X

Change Order Is As Follows:

Description	Quantity	Labor	Materials	Equipment	Subcontractor
Removal of 49,500 square feet of existing concrete in parking lot +/- 5" <u>up to</u> 8"	0	\$29,000.00			
Dumping fees invovled	0	\$7,500.00			
SUB TOTALS:	0	\$36,500.00			

NATCO, INC. (15%):

MATERIAL TAX (.0875%):

PERFORMANCE & PAYMENT BONDS (2%):

SUB TOTALS:

TOTAL PRICE:

TIME ADJUSTMENT REQUESTED:

\$5,475.00
\$730.00
\$6,205.00
\$42,705.00
0

THE ORIGINAL CONTRACT SUM WAS

\$7,125,000.00



Your complimentary use period has ended. Thank you for using PDF Complete.

Click Here to upgrade to Unlimited Pages and Expanded Features

CHANGE ORDER

ORDER WAS

Y THIS CHANGE ORDER IN THE AMOUNT OF

CHANGE ORDER WILL BE

THE CONTRACT TIME WILL BE INCREASED BY

\$12,507.34
\$7,112,492.66
\$42,705.00
\$7,161,610.16
0

BY: JOHNATHAN M. HORTON

DATE: 9/19/08

SIGNATURES REQUIRED:

(GENERAL CONTRACTOR)

DATE:

(ARCHITECT)

DATE:

(CONSULTANT)

DATE:

(OWNER)

DATE:



*Your complimentary
use period has ended.
Thank you for using
PDF Complete.*

[Click Here to upgrade to
Unlimited Pages and Expanded Features](#)

Sub Total
\$29,000.00
\$7,500.00
\$36,500.00



*Your complimentary
use period has ended.
Thank you for using
PDF Complete.*

[*Click Here to upgrade to
Unlimited Pages and Expanded Features*](#)