

PROPOSED CHANGE ORDER FORM

NATCO, INC.

DATE: 10/10/08

RFP#

PCO# 15

DISTIBUTED TO:

OWNER: X

ARCHITECT: X

Change Order Is As Follows:

Description	Quantity	Labor	Materials	Equipment	Subcontractor	Sub Total
Additional hollow metal frames	34		\$5,137.00		Avallone	\$5,137.00
Additional wooden doors	43		\$15,371.00		Avallone	\$15,371.00
SUB TOTALS:	0		\$20,508.00			\$20,508.00

NATCO, INC. (15%):

MATERIAL TAX (8.75%):

PERFORMANCE & PAYMENT BONDS (2%):

SUB TOTALS:

TOTAL PRICE:

TIME ADJUSTMENT REQUESTED:

	\$3,076.20
	\$1,794.45
	\$410.16
	\$5,280.81
	\$25,788.81
	0

THE ORIGINAL CONTRACT SUM WAS
NET CHANGE BY PREVIOUSLY AUTHORIZED CHANGE ORDER
THE CONTRACT SUM PRIOR TO THIS CHANGE ORDER WAS
THE CONTRACT SUM WILL BE INCREASED BY THIS CHANGE ORDER IN THE AMOUNT OF
THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE
THE CONTRACT TIME WILL BE INCREASED BY

	\$7,125,000.00
	\$17,442.66
	\$7,142,442.66
	\$25,788.81
	\$7,168,231.47
	0