

PROPOSED CHANGE ORDER FORM

NATCO, INC.

DATE: 10/10/08

RFP#

PCO# 16

DISTRIBUTED TO:

OWNER: X

ARCHITECT: X

Change Order Is As Follows:

Description	Quantity	Labor	Materials	Equipment	Subcontractor	Sub Total
Provide parts, labor, materials and installation of the catwalk and grating from the Penthouse to North East tower		\$3,170.50	\$9,511.50		Steel Smith	\$12,682.00
SUB TOTALS:		\$3,170.50	\$9,511.50			\$12,682.00

NATCO, INC. (15%):

MATERIAL TAX (8.75%):

PERFORMANCE & PAYMENT BONDS (2%):

SUB TOTALS:

TOTAL PRICE:

TIME ADJUSTMENT REQUESTED:

	\$1,902.30
	\$1,109.68
	\$253.64
	\$3,265.62
	\$15,947.62

THE ORIGINAL CONTRACT SUM WAS

NET CHANGE BY PREVIOUSLY AUTHORIZED CHANGE ORDER

THE CONTRACT SUM PRIOR TO THIS CHANGE ORDER WAS

THE CONTRACT SUM WILL BE INCREASED BY THIS CHANGE ORDER IN THE AMOUNT OF

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE

THE CONTRACT TIME WILL BE INCREASED BY

	\$7,125,000.00
	\$17,442.66
	\$7,142,442.66
	\$15,947.62
	\$7,158,390.28