



Proposed Change Order

Project Name: Papa John's Pizza
Project Number: 2119

Change Order No. 3
Contract Date: 10.11.2011

Contractor: Sun Electrical and Instrumentation, LLC

Date: 12.19.2011

You are directed to make the following change(s) in this contract: (attached itemized breakdown). Also, please give a brief description of the change(s) below.

Scope of Work:

1. Extension cord for oven with twist-lock plug and cap.
2. TV Receptacle. Not shown on plans.
3. Quad in office for phone system. Not shown on plans.
4. Receptacles near menu board.
5. Additional telephone cable and computer drops. Not shown on plans.

The time associated with these changes will require three (3) additional days to the existing contract

The Original Contract Amount -----	\$ 178,348.00
Total Changes by Previous Change Order(s) -----	\$ 9,229.00
Current Contract Sum -----	\$ 187,577.00
Contract Sum, will be (increased) ----- by this Change Order	\$ 747.00
New Contract Sum -----	\$ 188,324.00

Total Time extended by previous change order(s) ----- 0
 Contract Time will be changed by this change order----- 3 Days
 Revised contract time and new Contract Completion Date----- December 9, 2011

Note: No additional increase in time or money will be considered for a Change Order item after it has been reviewed and executed.

Recommended:

Accepted:

Sun Electrical and Instrumentation, LLC
176 Hickory Ave.
Harahan, LA 70123

Verbal By: Harold Wood
Lahoba, LLC
1479 Tobias Gadson
Charleston, SC 29407