



Proposed Change Order

Project Name: Papa John's Pizza
Project Number: 2119

Change Order No. 1
Contract Date: 10.11.2011

Contractor: Sun Electrical and Instrumentation, LLC

You are directed to make the following change(s) in this contract: (attached itemized breakdown). Also, please give a brief description of the change(s) below.

Scope of Work:

In Accordance with the Contract documents we hereby propose to make the following changes to the finish specifications on Sheet A-3:

Ceramic Tile Material:

Replace the Almond 12 x 12 Tile and Coordinated base to 12 x 12 PJG Grey.

The Original Contract Amount -----\$ 178,348.00
Total Changes by Previous Change Order(s) -----\$ 0.00
Current Contract Sum -----\$ 178,348.00

Contract Sum, will be (increased) -----\$ 5,720.00
by this Change Order
New Contract Sum -----\$ 184,068.00

Total Time extended by previous change order(s)
Contract Time will be (unchanged) by this change order
Revised contract time and new Contract Completion Date
Added Building Area

Note: No additional increase in time or money will be considered for a Change Order item after it has been reviewed and executed.

Recommended:

Sun Electrical and Instrumentation, LLC
176 Hickory Ave.
Harahan, LA 70123

Accepted:

Lahoba, LLC
1479 Tobias Gadson
Charleston, SC 29407