

# CHANGE ORDER

**DATE:** 1/8/2026 **CHANGE ORDER NO.** 05  
**CONTRACT DATE:** 4/21/2025  
**PROJECT:** Second Training Facility **FROM ARCHITECT:** Dammon Engineering, Inc.  
 34780 S. Range Rd 554 Old Spanish Trail  
 Slidell, LA 70460 Slidell, LA 70458  
**OWNER:** St. Tammany Fire **CONTRACTOR:** MNatal Contractor, Inc.  
 Protection District No. 1 PO Box 518  
 522 Robert Blvd Slidell, LA 70459  
 Slidell, LA 70458

You are directed to make the following change(s) in this contract. Attach SUMMARY and/or PROPOSED CHANGE ORDER forms as required and give a brief description of the change(s) below.

<i>To correct an error on excuted change order #3.</i>		<i>Total</i>
<i>Changes by Previous Change Order (s) should have read</i>	\$3,561.89	
<i>Current Contract Sum should have read</i>	\$462,081.89	
<i>New Contract Sum should have read</i>	\$481,518.82	
<i>Total Change:</i>	\$378.25	

The Original Contract Sum	\$458,520.00
Total Changes by Previous Change Order(s)	\$23,748.74
Current Contract Sum	\$482,268.74
Contract Sum will be (increased) (decreased) (unchanged) by this Change Order	\$378.25
<b>New Contract Sum</b>	<b>\$482,646.99</b>

Date of Notice to Proceed	Date:	7/7/2025	
The Original Contract Completion Date and Contract Tir	Date:	N/A	180 DAYS
Total Time extended by Previous Change Order(s)			0 DAYS
Contract Time will be (increased) (decreased) (unchanged) by this Change Order			0 DAYS
<b>New Contract Completion Date &amp; Revised Contract 1</b>	Date:	N/A	180 DAYS
<b>Building Area:</b>			<b>1,950 (Sq. Ft.)</b>

**NOTE:** No additional increase in time or money will be considered for a Change Order item after it has been executed.

RECOMMENDED	ACCEPTED	APPROVED
Designer's Name:	Contractor's Name:	Owner:
Dammon Engineering, Inc.	MNatal Contractor, Inc.	St. Tammany Fire Protection District No. 1
Address:	Address:	Address:
554 Old Spanish Trail	PO Box 518	522 Robert Blvd
Slidell, LA 70458	Slidell, LA 70459	Slidell, LA 70458
Chuck Dammon	<i>Mike Natal</i>	<i>Chris Kaufmann</i>
By (Printed Name):	By (Printed Name):	By (Printed Name):
<i>Chuck Dammon</i>	<i>Mike Natal</i>	<i>Chris Kaufmann</i>
Signature:	Signature:	Signature:
01-08-26	1-8-26	1/12/26
Date:	Date:	Date:

**COMMENTS:**

---



---

# Natal Contractor, Inc.

P. O. Box 518  
Slidell, LA 70459  
985-649-2713  
Fax: 985-847-1250

REQUEST FOR CHANGE NO. 05

## REQUEST FOR CHANGE PROPOSAL (RFC)

TO: Damon Engineering  
Chuck Dammon  
Via email: [chuck@dammonengineering.com](mailto:chuck@dammonengineering.com)

DATE: 01/07/2026  
JOB: STFD New Training  
Facility - Slidell, LA

### INITIATED BY:

Gen Contractor	<u>  X  </u>	GC RFC#	<u>  05  </u>
ARCH/ENGR	<u>          </u>	GC RFI#	<u>          </u>
OWNER	<u>          </u>	GC ISSUE #	<u>          </u>

M Natal Contractor, Inc. hereby submits this Request for Change to accomplish the work described below.

### DESCRIPTION OF CHANGE:

To correct the addition error on executed Change Order #3:


"Total Changes by Previous Change Order(s)" should have read	\$ 3,561.89
"Current Contract Sum" should have read	\$462,081.89
"New Contract Sum" should have read	\$481,518.82

**TOTAL Change:** \$ 378.25

### CONTRACT TIME:

No additional days will be required by this change.

Signed by:



Dated:

1-7-26

<b>STFD - Second New Training Facility</b>					
<b>Original Contract Amount</b>	<b>\$</b>	<b>458,520.00</b>	<b>Change Orders</b>	<b>Amts</b>	<b>Change Order Balances</b>
			Change Order #1	\$ 1,437.89	\$ 1,437.89
			Change Order #2	\$ 2,124.00	\$ 3,561.89
			Change Order #3	\$ 19,436.93	\$ 22,998.82
			Change Order #4	\$ 749.92	\$ 23,748.74
<b>Total Change Orders</b>		<b>23,748.74</b>			
<b>Revised Contract Amount</b>	<b>\$</b>	<b>482,268.74</b>			

See attached change orders.