



January 10, 2014 (Revised 2/11/2014)

Mr. Kevin Boudreaux
Senior Buyer
Textron Marine & Land Systems
An Operating Unit of Textron Marine
1010 Gause Blvd.
Slidell, LA 70458

RE: Purchase Order #96782, Phase 1 and 2A
Stone Road Building Addition
Additional Vehicle Ramps and Changes to Plans

Mr. Boudreaux,

Per our recent conversation regarding the additional design work performed on the Stone Road Building Addition & Renovations project, please note the following.

Changes outside of the original Scope of Work for this project include: the addition of two ramps with rollup doors; a 350' wall with two personnel doors and two rollup doors; the removal of portable offices; a new cased opening; enlarging an existing cased opening and two new exit doors with stairs.

Due to the above changes and additions, the Construction Cost was increased from \$1,132,536.00 to \$1,494,001.00 (\$1,312,000.00 for the current contract and \$182,001.00 for the Estimated Construction Cost for the Office Renovation not currently in contract).

Based on this new Construction Cost, our total fee comes to \$104,580.07 ($\$1,494,001.00 \times .07$). The remaining balance from the Original Purchase Order \$2,272.50 and \$79,277.52 for the work described above. The result is a difference of \$23,030.05.

We ask that you approve an amendment to our exiting Purchase Order (#96782) in the amount of \$23,030.05 to cover the above additional design work.

If you have any questions, or require additional information, please feel free to call.

Sincerely,

David Dammon, VP
Dammon Engineering, Inc.