

Natal Contractor, Inc.

P. O. Box 518
Slidell, LA 70459
985-649-2713
Fax: 985-847-1250

REQUEST FOR CHANGE NO. 05

REQUEST FOR CHANGE PROPOSAL (RFC)

TO: Damon Engineering
Chuck Dammon
Via email: chuck@dammonengineering.com

DATE: 01/07/2026
JOB: STFD New Training
Facility - Slidell, LA

INITIATED BY:

Gen Contractor	<input checked="" type="checkbox"/>	GC RFC#	05
ARCH/ENGR	<input type="checkbox"/>	GC RFI#	
OWNER	<input type="checkbox"/>	GC ISSUE #	

M Natal Contractor, Inc. hereby submits this Request for Change to accomplish the work described below.

DESCRIPTION OF CHANGE:

To correct the addition error on executed Change Order #3:


"Total Changes by Previous Change Order(s)" should have read	\$ 3,561.89
"Current Contract Sum" should have read	\$462,081.89
"New Contract Sum" should have read	\$481,518.82

TOTAL Change: \$ 378.25

CONTRACT TIME:

No additional days will be required by this change.

Signed by:



Dated:

1-7-26

STFD - Second New Training Facility					
Original Contract Amount	\$	458,520.00	Change Orders	Amts	Change Order Balances
			Change Order #1	\$ 1,437.89	\$ 1,437.89
			Change Order #2	\$ 2,124.00	\$ 3,561.89
			Change Order #3	\$ 19,436.93	\$ 22,998.82
			Change Order #4	\$ 749.92	\$ 23,748.74
Total Change Orders		23,748.74			
Revised Contract Amount	\$	482,268.74			

See attached change orders.

CHANGE ORDER

DATE: 10/27/2025 **CHANGE ORDER NO.** 02
CONTRACT DATE: 4/21/2025
PROJECT: Second Training Facility **FROM ARCHITECT:** Dammon Engineering, Inc.
 34780 S. Range Rd 554 Old Spanish Trail
 Slidell, LA 70460 Slidell, LA 70458
OWNER: St. Tammany Fire **CONTRACTOR:** MNatal Contractor, Inc.
 Protection District No. 1 PO Box 518
 522 Robert Blvd Slidell, LA 70459
 Slidell, LA 70458

You are directed to make the following change(s) in this contract. Attach SUMMARY and/or PROPOSED CHANGE ORDER forms as required and give a brief description of the change(s) below.

Add concrete paving approximately 10'x12' past the existing fire hydrant and back to paving. Excavate and fill 6" sand and compact. Install additional (2 rows) 6" pvc drain pipe approximately 12 LF and fill ditch in with sand and compact.

The Original Contract Sum	\$458,520.00
Total Changes by Previous Change Order(s)	\$1,437.89 ✓
Current Contract Sum	\$459,957.89
Contract Sum will be <u>(increased)</u> (decreased) (unchanged) by this Change Order	\$2,124.00 ✓
New Contract Sum	\$462,081.89

Date of Notice to Proceed	Date:	7/7/2025	
The Original Contract Completion Date and Contract Tin	Date:	N/A	180 DAYS
Total Time extended by Previous Change Order(s)			0 DAYS
Contract Time will be <u>(increased)</u> (decreased) (unchanged) by this Change Order			0 DAYS
New Contract Completion Date & Revised Contract 1	Date:	N/A	180 DAYS
Building Area:			1,950 (Sq. Ft.)

NOTE: No additional increase in time or money will be considered for a Change Order Item after it has been executed.

RECOMMENDED	ACCEPTED	APPROVED
Designer's Name:	Contractor's Name:	Owner:
Dammon Engineering, Inc.	MNatal Contractor, Inc.	St. Tammany Fire Protection District No. 1
Address:	Address:	Address:
554 Old Spanish Trail	PO Box 518	522 Robert Blvd
Slidell, LA 70458	Slidell, LA 70459	Slidell, LA 70458
Chuck Dammon	<i>Mike Natal</i>	<i>Chris Kaufmann</i>
By (Printed Name):	By (Printed Name):	By (Printed Name):
<i>Chuck Dammon</i>	<i>Mike Natal</i>	<i>Chris Kaufmann</i>
Signature:	Signature:	Signature:
10-27-25	10-27-25	10/29/25
Date:	Date:	Date:

COMMENTS:

CHANGE ORDER

DATE: 12/30/2025 **CHANGE ORDER NO.** 04
CONTRACT DATE: 4/21/2025
PROJECT: Second Training Facility **FROM ARCHITECT:** Dammon Engineering, Inc.
34780 S. Range Rd 554 Old Spanish Trail
Slidell, LA 70460 Slidell, LA 70458
OWNER: St. Tammany Fire **CONTRACTOR:** MNatal Contractor, Inc.
Protection District No. 1 PO Box 518
522 Robert Blvd Slidell, LA 70459
Slidell, LA 70458


You are directed to make the following change(s) in this contract. Attach SUMMARY and/or PROPOSED CHANGE ORDER forms as required and give a brief description of the change(s) below.

Remove and install (2) existing 6" PVC pipes for the existing driveway to increase the water flow of the ditch utilizing the same material in place.

The Original Contract Sum	\$458,520.00
Total Changes by Previous Change Order(s)	\$22,620.57 22,998.82
Current Contract Sum	\$481,140.57 481,518.82
Contract Sum will be (increased) (decreased) (unchanged) by this Change Order	\$749.92
New Contract Sum	\$481,890.49 482,268.71

Date of Notice to Proceed	Date: 7/7/2025	
The Original Contract Completion Date and Contract Tir	Date: N/A	180 DAYS
Total Time extended by Previous Change Order(s)		0 DAYS
Contract Time will be (increased) (decreased) (unchanged) by this Change Order		0 DAYS
New Contract Completion Date & Revised Contract 1	Date: N/A	180 DAYS
Building Area:		1,950 (Sq. Ft.)

NOTE: No additional increase in time or money will be considered for a Change Order item after it has been executed.

RECOMMENDED	ACCEPTED	APPROVED
Designer's Name: Dammon Engineering, Inc.	Contractor's Name: MNatal Contractor, Inc.	Owner: St. Tammany Fire Protection District No. 1
Address: 554 Old Spanish Trail Slidell, LA 70458	Address: PO Box 518 Slidell, LA 70459	Address: 522 Robert Blvd Slidell, LA 70458
Chuck Dammon	Mike Natal	
By (Printed Name): Chuck Dammon	By (Printed Name):	By (Printed Name):
Signature: 12-30-25	Signature: 	Signature:
Date:	Date: 12-30-25	Date:

COMMENTS: