DAMMON
ENGINEERING, INC.
554 Old Spanish Trail Slidell, LA 70458

Invoice

Date	Invoice #
6/30/2023	2458-002

Ship To
Cameron Tipton Supervisor of Construction St. Tammany Parish School System

RE:	Salmen High School, New Press Box

PROJECT NO.:	STPSB Project # PO319

Description	Qty	Rate	Amount
Design for Replacing Press Box at Salmen High School			$41,688.90
Program/Schematic Design Phase	10%	$41,688.90	$ 4,168.89
Design Development Phase	15%	$41,688.90	$ 6,253.33
Construction Document Phase	30%	$41,688.90	$12,506.67
Bidding and Contract Phase	5%	$41,688.90	$ 2,084.45
Construction Phase (100%)	35%	$41,688.90	$14,591.11
Construction Close Out Phase	4%	$41,688.90	$
One Year Warranty Inspection	1%	$41,688.90	$
Subtotal			$39,604.46
Re-Imbursement for City Blueprint Web hosting Bid Docs	100%	$88.05	$88.05
New Subtotal			$39,692.51
Less Previously invoiced			$22,928.89
New Amount Due			$16,763.62

Thank you for allowing us to be of service!

Total Amount Due: $16,763.62

Phone # 985-649-5832

dammonengineering.com