Week Eleven Progress Report

Friday, November 30, 2007

Met with Tommy on the job site today, Monday.  We reviewed the change work orders, and various other points regarding work progress, and the quality of the work. I want to be certain that he and I have the same change info and pricing.  Looks like we both have the same.

 He has the sheetrock worker scheduled to return this week to do final patching on any damaged or unfinished areas.  Some of the ceiling tiles will be replaced.  They have holes in them.  No idea how.  

Flooring is scheduled to be installed in room 104 on Thursday of this week.  Will then decide if shoe molding will be needed.  Tile installer will return to install thresholds where carpet abuts ceramic tile.  Electrician will need to return to turn on the 220v breakers and label all the circuit breakers.

Interior walls will need to be spot painted.

Tommy had sheet rock workers redo a section of the main hallway wall that was uneven.  Looks much better.

Flooring installer did not finish Friday, but should be by the first of the week.

Carpet installer came with finish strips for the carpet where it adjoins the ceramic tile.  It is black and does not match anything.  Told Tommy to try to get a material that matches the trim paint.  Said he would.

Remaining to be done:

Install refrigerator in Mr. Butler’s office and finish off cabinet trim

Adjust all door locks and handles

Install carpet finishes

Final paint touch up in side.

Paint exterior trim

Pressure wash all of exterior of building
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