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Background:

Project Mission (from Preliminary Program):

The purpose of this project is to keep the entire Bridge City campus operational and to prevent further code violations and public health risk, which have previously occurred from raw sewage pouring out on to the campus grounds from breaks in the existing terra cotta sewer pipe.

Refinements: None.

Description of Project (from Preliminary Program):

This project is to renovate the main 8” sewer trunk lines with Cured in Place Plastic Pipe (CIPP), renovate all existing manholes with an epoxy resin coating and replace all service connections (pipe) from the existing buildings (approx 5' from the slab) to the main 8” sewer trunk with new PVC pipe. After the main lines are cleaned and videoed, point repairs are made and then a new pipe is inserted inside the old pipe and it is cured in place. Using this renovation technique will minimize the disruption to the facility and along with manhole renovation will result in a “like new” sanitary sewage collection system.

Refinements: After receiving and reviewing Drainage Mapping Survey evaluate and determine the extent of service connections from existing buildings that need renovation. Newer construction may be fine as-is. Consider CIPP renovation of service connections in areas where replacement of connections would be more likely to cause disruption to the on-going operations of the facility.

What alternatives were considered and why were they rejected? (from Preliminary Program):

Replacing the entire piping system was discussed, but would be more expensive and would require temporary closure of the campus.

Refinements: None.

Purpose and Scope of Project:

Agency Mission and Strategic Plan: (from Preliminary Program):

The Office of Juvenile Justice protects the public by providing safe and effective individualized services to youth, who will become productive, law-abiding citizens.

The objective of this facility is to embrace a therapeutic model of treatment model of treatment for juveniles adjudicated by the State of Louisiana, thus helping promote their successful rehabilitation back into society.

This project will make the campus-wide sewage collection system safe and operational, which will in turn keep the campus and campus therapeutic programs operational. Without this project being completed, repeated health code violations will threaten future operation of the campus.

Refinements: None.

See attached Campus Site Plan. Please note the site contains 25 acres and 32 buildings. The Drainage Mapping Survey will reveal the extent of buildings, service connections, main lines, manholes, grease traps, pumps and lift stations requiring renovation.

Major Considerations:
The preservation of existing live oak trees from damage due to new construction, or renovation of the existing sewage system.

The prevention of future tree root growth into new or renovated construction.
Minimizing disruption of ongoing campus operations and programs.

The coordination of all contractors and project activities with campus security.

Milestones:
Appointment of Designer and obtaining design contract:  September 28, 2012.
Design Start and Pre-Design Meeting:  October 10, 2012.

RFP #001 issued for Drainage Mapping Survey: October 18, 2012.
Refinements: Above dates are updated from Preliminary Program. Add new milestones as they develop.
Award construction contract: April 22, 2013.

Construction completion: October 22, 2013.

Refinements: None.

Tabulation:

Description                   Quantity    Unit    Cost per Unit    Subtotal    Comments 

Bonds/Ins/Mobile               1           LS      $20,000            $20,000

Field Engineering               1           LS      $10,000            $10,000

Clean & TV Lines         2,000         LF      $3.50                $7,000

CIPP, 8”                         2,000         LF      $45.00              $90,000

Cut Serv. Conn.                 25          EA      $250.00            $6,250

Bypass Pumping, 4”           5           EA      $1,000              $5,000

Point Repairs                    25           EA      $3,000              $75,000

Manhole Repairs              10           EA      $1,000              $10,000
Manhole Coatings            10           EA      $3,000              $30,000

PVC Serv. Conn.          1,500          LF      $25                   $37,500

Serv. Ties                         50            EA     $500                 $25,000

Misc.                                 1             LS     $25,000            $25,000

Construction Subtotal                                                         $340,750

A.F.C.                                                                                 $360,000

Refinements: Pending receipt and review of Drainage Mapping Survey.

Site Development and Utility Services:
1. Site / Existing Conditions
a) Vegetation / landscaping – preserve existing live oak trees, canopies, root systems etc. 

b) Subsurface conditions – review drainage mapping survey, owner documents, etc.
c) Construction staging and occupancy of site during construction – develop phasing goals and plans.
2. Utilities / Infrastructure
a) Existing – existing lines and equipment, especially in-ground.
b) Maintaining utility services and infrastructures during construction – develop goals and plans for temporary services and outages.
3. Transportation / Circulation
a) Parking – Owner requirements to determine.
b) Service / Loading / Unloading – develop staging area, sally port, fencing requirements.
c) Access to Site – Owner requirements to determine.
4. Existing Site Conditions
a) Concealed conditions – may be an issue, utilize contingency funds.
b) Condition of existing infrastructure and equipment – investigate to the extent possible.
c) Current occupancy and occupancy during construction – project to be occupied.
Special Considerations:

From Preliminary Program: None are anticipated other that as described in “Description of Project”.
Refinements: None.
