If adverse weather conditions are the basis for a claim for additional time, the
Contractor shall document that weather conditions had an adverse effect on the
scheduled construction. An increase in the contract time due to weather shall not be
cause for an increase in the contract sum. At the end of each month, the Contractor
shall make one Claim for any adverse weather days occurring within the month. The
Claim must be accompanied by sufficient documentation evidencing the adverse days
and the impact on construction. Failure to make such Claim within twenty-one (21) days
from the last day of the month shall prohibit any future claims for adverse days for that
month.

15.1.5.3 Add the following Subparagraph:

The following are considered reasonably anticipated days of adverse weather on a

monthly basis:
January 11 days July _6 days
February 10 days August 5 days
March 8 days September 4 days
April _7 days October 3 days
May 5 days November S days
June _6 days December _8days

The Contractor shall ask for total adverse weather days. The Contractor’s request shall
be considered only for days over the allowable number of days stated above.

Note: Contract is on a calendar day basis.
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