
Act
ID Description Orig

Dur
Early
Start

Early
Finish % JAN

2021

18
FEB

25
MAR

01 08 15 22 01 08 15

1000 MOBILIZATION 2d 01FEB21 A 01FEB21 A 100

1010 ASBESTOS ABATEMENT 3d 19FEB21 A 22FEB21 A 100

1020 CEILING REMOVAL 5d 09FEB21 A 12FEB21 A 100

1030 DEMOLITION 20d 15FEB21 A 18FEB21 A 100

1040 ROUGH IN DUCTWORK 20d 25FEB21 A 30MAR21 80

1050 ROUGH IN ELECTRICAL 10d 15MAR21 A 09APR21 20

1060 ROUGH IN TEMP. CONTROLS 5d 15MAR21 A 05APR21 20

1070 REMOVE OLD & SET NEW EQUIPMENT 5d 19APR21 * 23APR21 0

1080 HVAC PIPING 10d 26APR21 07MAY21 0

1090 DUCT INSULATION 15d 17MAR21 A 24MAY21 30

1091 PIPE INSULATION 5d 10MAY21 14MAY21 0

1100 TRIM OUT 10d 24MAY21 07JUN21 0

1110 PATCH & PAINT 10d 07JUN21 21JUN21 0

1120 TEST & BALANCE 5d 21JUN21 28JUN21 0

MOBILIZATION

ASBESTOS ABATEMENT

CEILING REMOVAL

DEMOLITION

Start date 25JAN21
Finish date 28JUN21
Data date 25MAR21
Run date 25MAR21
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ROUGH IN DUCTWORK

ROUGH IN ELECTRICAL

ROUGH IN TEMP. CONTROLS

REMOVE OLD & SET NEW EQUIPMENT

HVAC PIPING

DUCT INSULATION

PIPE INSULATION

TRIM OUT

PATCH & PAINT

TEST & BALANCE

Start date 25JAN21
Finish date 28JUN21
Data date 25MAR21
Run date 25MAR21
Page number 1B
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