FACILITY PLANNING AND CONTROL - APPLICATION AND CERTIFICATION FOR PAYMENT

From: (Contractor's name, address, city stale, zip code)

Project Title

FPC Project Number

HVAC System Replacement
State Police Troop L Headquarters
Mandeville, Louisiana

ARC Mechanical Contractors, Inc.
P.O. Box 6720
Slidell, LA 70469-6720

01-107-06B-11

WBS/Part Number

F.01003807
Application Period Contract No.
FROM TO
July 21, 2021 September 13, 2021 4400021072
Vendar No. Payment Application No, Application Date Purchase Order No.
310011376 6-RETAINAGE January 9, 1900
APPLICATION FOR PAYMENT
DESCRIPTICN l AMOUNTS
1. ORIGINAL CONTRACT ..ottt et e et e e e e e ae e ettt et $263,000.00
2. TOTAL BY EXECUTED CHANGE ORDERS ... ..ottt oot et et e $7,957.00
3. CONTRACT TOTAL TO DATE (Ling 1+ LiNg 2)...cooieiiiii e s $270,957.00
4. TOTAL COMPLETED AND STCGRED TO DATE (Columns G on continuation sheels)................. $270,957.00
Columns D+E from
Conlinuation Sheets
5. BETAINAGE. cvomsnevimaenmesms s e a.I:lc[Ccmusled Work...... $270,957.00 $0.00
Columns F from
Conltinuation Sheels
....................................... b.:urSioredeeria\,,, $0.00 $0.00
TOTAL RETAINAGE (Line 5a + Line 5b) .........ccccc wevveveiniieiiececeenene $0.00
6. TOTAL EARNED LESS RETAINAGE (Line 4 minus Line 5)........ccoovivniiiiiiiiiiiiiii e e $270,957.00
7. TOTAL EARNED (Line 6 minus value of outstanding punch list #ems) ........ccooveeviiiiiiiiiiiininnin, $270,957.00
8. TOTAL EARNED FROM PREVIOUS CERTIFICATE.......ocoviiiiiiiiiiieeiiiiiii AR NS $243,861.30
9. AMOUNT DUE THIS STATEMENT (Line 7 minus fiNe B).....cccccuvvuiiiiniiiicereneereeiiieree e cenieenneas $27,095.70
10. BALANCE TO COMPLETE CONTRACT, including retainage (Line 3 minus line 7)....... N $0.00

CONTRACTOR'S CERTIFICATION

CHANGE ORDER SUMMARY

The underzigned Contraclor certifies that fo the best of histher knawledge, information, and belief, the Work covered by this Application for Payment ADDITIONS DEDUCTIONS
has been completed in accordance with the Conltracl Decuments, that »il amounts have been paid Ly the Contractor for Work for which previous
Cerlificates for Payment were issued and payments received from the Owner, and that the current payment shown herein is now due. Tolal Owner ap?mved change $7.957.00
orders in prior months e
Tolal Owner approved change
% / / orders this month
/ § TOTAL §7,957.00 §0.00
Contractor Signature DATE:
7 Net increase/decrease by all
ARCHITECT/ENGINEER'S CERTIFICATION Y $7,957.00

In accordance wilh the Contract Documents, based on on-site observalions and other perlinent data, the Architecl/Engineer certifies that, to lhe best of

change orders

the Archilect/Engineer’s knowledge, information and belief, the work has progressed to the point indicaled and that this is a true and correct statemn
of work performed and materials supplied by the Contraclor, and that this stalement of account and the amount due is correct and that all work and|

material has been performed in full accordance with Lhe terms and condilions of the Conlract Documents and authorized changes thereto.

COMMENTS:

VALUE OF PUNCH LIST ITEMS
AMOUNT CERTIFIED FOR ¥ SN ~
C )
e PAYMENT %17 (99,76
ArchitecUEngineer Signature Date b
Project Manager DATE
Fiscal Analyst DATE

FPC - App and Cerl. for Payment - 07-01-18




FACILITY PLANNING AND CONTROL

CONTINUATION SHEET page 1 of 1

PROJECT NO.: 01-107-06B-11 APPLICATION NO.: 6

WBS NO.: F.01003807 APPLICATION DATE: 9/13/2021

ICONTRACT NO.: 4400021072 APPLICATION PERIOD: From To

P.0. NUMBER 0 7/21/2021 9/13/2021
A B C D | E F G H 1

ITEM NO. DESCRIPTION OF ITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO RETAINAGE
VALUE FROM PRIOR THIS PERIOD PRESENTLY COMPLETED (G/C) FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
(D+E) (NOT IND OR E) | TO DATE (D+E+F)

1 GENERAL REQUIREMENTS $10,000.00 $10,000.00 $10,000.00 100% $0.00 $0.00
2 SHOP DRAWINGS & SUBMITTALS $2,000.00 $2,000.00 $2,000.00 100% $0.00 $0.00
3 SELECTIVE DEMOLITION $7,900.00 $7,800.00 $7,900.00 100% $0.00 $0.00
4 ASBESTOS REMEDIATION $4,700.00 $4,700.00 $4,700.00 100% $0.00 $0.00
5 UNIT MASONRY $8,100.00 $8,100.00 $8,100.00 100% $0.00 $0.00
6 GYP BOARD SUSPENDED CEILING $18,900.00 $18,900.00 $18,900.00 100% $0.00 $0.00
7 INTERIOR PAINTING $7,800.00 $7,800.00 $7.800.00 100% $0.00 $0.00
8 BASIC MECHANICAL METHODS $10,500.00 $10,500.00 $10,500.00 100% $0.00 $0.00
9 HANGERS & SUPPORTS $3,000.00 $£3,000.00 $3,000.00 100% $0.00 $0.00
10 TESTING & BALANCING $5,000.00 $5,000.00 $5,000.00 100% $0.00 $0.00
11 INSULATION $21,500.00 $21,500.00 $21,500.00 100% $0.00 $0.00
12 CONTROLS FOR HVAC $13,000.00 $13,000.00 $13,000.00 100% $0.00 $0.00
13 HYDRONIC PIPING $23,000.00 $23,000.00 $23,000.00 100% $0.00 $0.00
14 METAL DUCTS $74,700.00 $74,700.00 $74,700.00 100% $0.00 $0.00
15 DUCT ACCESSORIES $8,400.00 $3,400.00 $8,400.00 100% $0.00 $0.00
16 DIFFUSERS, REGISTERS & GRILLES $4,900.00 $4,900.00 $4.900.00 100% $0.00 $0.00
17 AIR HANDLING UNIT $29,600.00 $29,600.00 $29,600.00 100% $0.00 $0.00
18 LOW VOLTAGE CONDUCTORS $4,400.00 $4,400.00 $4.400.00 100% $0.00 $0.00
19 HANGERS & SUPPORTS FOR ELECT $1,000.00 $1,000.00 $1,000.00 100% $0.00 $0.00
20 RACEWAYS & BOXES $4,600.00 $4,600.00 $4,600.00 100% $0.00 $0.00
21 CHANGE ORDER #1 $1,365.00 $1,365.00 $1,365.00 100% $0.00 $0.00
22 CHANGE ORDER #2 $6,592.00 $6,592.00 $6,592.00 100% $0.00 $0.00
0 0 £0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 4] $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00
0 Q0 $0.00 $0.00 $0.00 $0.00 $0.00
0 0 $0.00 $0.00 $0.00 $0.00 $0.00

[ |TOTALS $270,957.00 $270,957.00 | $0.00 [ $0.00 $270,957.00 | 100%| $0.00 [ $0.00 |




Certificate No. 21082603

LIEN AND PRIVILEGE
CERTIFICATE

STATE OF LOUISIANA  Preblisda <2, ('Newad%

PARISH OF ST. TAMMANY Clerk of Court & Ex-Officio Recorder,
Covington, LA

The undersigned Clerk of Court and Fx-Officio RECORDER OF MORTGAGES,
in and for the Parish of St. Tammany, Louisiana, duly commissioned and sworn,
does hereby certify that in the indices in the MORTGAGE OFFICE from January
8. 2021 to August 24, 202] it does not appear that there are any uncancelled
encumbrances resulting from the INSCRIPTION OF MECHANIC'S LIENS AND
PRIVILEGES FOR LABOR AND MATERIAL FURNISHED ON BUILDING, in

the names of':

1. STATE OF LOUISIANA DIVISION OF ADMINISTRATION
2. ARC MECHANICAL CONTRACTORS, INC.

against the following described property, to-wit:

HVAC SYSTEM REPLACEMENT STATE POLICE TROOP L
HEADQUARTERS, MANDEVILLE; PROJECT NO.: 01-107-06B-11,
F.01003807, St. Tammany Parish, Louisiana.

Contract by and between State of Louisiana Division of Administration and ARC
Mechanical Contractors, Inc. dated January 8, 2021 and recorded January 22, 2021
as Instrument #2248793.

Acceptance filed July 7, 2021 and recorded as Instrument #2279719.

EXCEPT
N O N E

Given under my hand and seal of office this the 24% day of August A.D., 2021 at

DEPUTY CLERK & EX-OFFICIO RECORDER
MTB/mtb 8-26-2021

RECFIVED orp 1 o)



Certificate No. 21082603

LIEN AND PRIVILEGE
CERTIFICATE

STATE OF LOUISIANA C Pheligga <2, (Nem%,

PARISH OF ST. TAMMANY Clerk of Court & Ex-Officio Recorder,
Covington, LA

The undersigned Clerk of Court and Ex-Olfficio RECORDER OF MORTGAGES,
in and for the Parish of St. Tammany, Louisiana, duly commissioned and sworn,
does hereby certify that in the indices in the MORTGAGE OFFICE from January
8, 2021 to August 24, 2021 it does not appear that there are any uncancelled
encumbrances resulting from the INSCRIPTION OF MECHANIC’S LIENS AND
PRIVILEGES FOR LABOR AND MATERIAL FURNISHED ON BUILDING, in
the names of:

1. STATE OF LOUISIANA DIVISION OF ADMINISTRATION
2. ARC MECHANICAL CONTRACTORS, INC.

against the following described property, to-wit:

HVAC SYSTEM REPLACEMENT STATE POLICE TROOP L
HEADQUARTERS, MANDEVILLE; PROJECT NO.: 01-107-06B-11,
F.01003807, St. Tammany Parish, Louisiana.

Contract by and between State of Louisiana Division of Administration and ARC
Mechanical Contractors, Inc. dated January &, 2021 and recorded January 22, 2021
as Instrument #2248793.

Acceptance filed July 7, 2021 and recorded as Instrument #2279719.

EXCEPT
N O N E

Given under my hand and seal of office this the 24" day of August A.D., 2021 at

DEPUTY CLERK & EX-OFFICIO RECORDER
MTB/mtb 8-26-2021

RECEIVED SFP 1 " %]



Bond No. 43BCSI1J4058

@AIA Document G707" - 1994

Consent Of Surety to Final Payment

PROJECT: (Name and address) ARCHITECT'S PROJECT NUMBER: OWNER: [
HVAC System Replacement State Police Troop L

Headquarters, Mandeville, LA; Project No. 01-107-06B-11, ; ARCHITECT []
F 1003607 Staei0 6. SO0E1H4. Site Code: 1.50-004 CONTRACT FOR: ARC MECHANCIAL CONTRACTORS, INC. - s B

TO OWNER: (Name and address) CONTRACT DATED: January 8, 2021

State of Louisiana Division of Administration SURETY P_q
P.0. Box 94095

Baton Rouge, LA 70804-9095 OTHER: [

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
{Insert name and address of Surety)

Hartford Fire Insurance Company
One Hartford Plaza
Hartford, Connecticut 06155

, SURETY,

on bond of
{nsert name and address of Contractor)
ARC Mechanical Contractars, Inc.
P.O. Box 6720
Slidell, Louisiana 70469

, CONTRACTOR,
hereby approves of the final payment to the Contractor, sand agrees that final payment to the Contractor shall not relieve the Surety
of any of its obligations to
{Insert name and address of Owner)

State of Louisiana Division of Administration
P.O. Box 94095
Baton Rouge, LA 70804-9095

OWNER,
as set forth in said Surety's bond.

TN WITNESS WITEREOT. the Surely has hereunta set its hand on this date: July 8, 2021
fdnsert i writing the monih followed by the numeric dale and year.)

HARTFORD FIRE INSURANCE COMPANY
(Strety)

\ﬂ\_l ® o o B kz, AﬂJ
% (Signature of authorized representatie)
Attest: / 7 / Norma Toups, Attorney-in-Fact

(Sealj: (Printed name and title)

AlA Document G707 ™ —1994. Copyright © 1982 and 1994 by The American Inslitule of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Gopyright Law and International Treaties. Unautharized reproduction or distribution of this AIA” ODocument, or any portion of it, may 1
result in severe clvll and criminal penaities, and will be prosecuted to the maximum extent possible under the law. This document was produced by AlA
software at 14:42:59 on 08/19/2010 under Order No.0362758401_1 which expires on 08/15/2011, and is not for resale.

User Notes: (1819042892)



Direct Inquiries/Claims to:
THE HARTFORD

BOND, T-12
POWER OF ATTORNEY
Hartford, Connecticut 06155
Bond.Claims@thehartford.com
call: 888-266-3488 or fax: 860-757-5835

KNOW ALL PERSONS BY THESE PRESENTS THAT: Agency Name: ELLSWORTH CORFORATION
Agency Code: 43-480815

Hartford Fire Insurance Company, a corporation duly organized under the laws of the State of Connecticut

Hartford Casualty Insurance Company, a corporation duly organized under the laws of the State of Indiana
Hartford Accident and Indemnity Company, a corporation duly organized under the laws of the State of Connecticut
:| Hartford Underwriters Insurance Company, a corporation duly organized under the laws of the State of Connecticut
[:] Twin City Fire Insurance Company, a corporation duly organized under the laws of the State of Indiana

l:] Hartford Insurance Company of lllinois, a corporation duly organized under the laws of the State of [llinois

l:l Hartford Insurance Company of the Midwest, a corporation duly organized under the laws of the State of Indiana
[:] Hartford Insurance Company of the Southeast, a corporation duly organized under the laws of the State of Florida

having their home office in Hartford, Connecticut, (hereinafter collectively referred to as the “Companies”) do hereby make, constitute and appoint,
up to the amountof Unlimited :

Charles F. Cowand, Anthony Currera, Alexander J. Ellsworth, William H. Ellsworth,

Ralph J. LeBlanc, Kathryn Moore, Norma Toups of METAIRIE, Louisiana

their true and lawful Attorney(s)-in-Fact, each in their separate capacity if more than one is named above, to sign its name as surety(ies) only as
delineated above by [X], and to execute, seal and acknowledge any and all bonds, undertakings, contracts and other written instruments in the
nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and
executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

In Witness Whereof, and as authorized by a Resolution of the Board of Directors of the Companies on May 6, 2015 the Companies have
caused these presents fo be signed by its Senior Vice President and its corporate seals to be hereto affixed, duly attested by its Assistant
Secretary. Further, pursuant to Resolution of the Board of Directors of the Companies, the Companies hereby unambiguously affirm that they are
and will be bound by any mechanically applied signatures applied to this Power of Attorney.

;
- N7
) :_,-\“;n'nm:r‘-.
(8h (=i teB7 .
o Srmectinty

e-'\_ 4

/f

John Gray, Assistant Secretary M. Ross Fisher, Senior Vice President

STATE OF CONNECTICUT
} sS Hartford

COUNTY OF HARTFORD

On this 5th day of January, 2018, before me personally came M. Ross Fisher, to me known, who being by me duly sworn, did depose and
say: that he resides in the County of Hartford, State of Connecticut; that he is the Senior Vice President of the Companies, the corporations
described in and which executed the above instrument; that he knows the seals of the said corporations; that the seals affixed to the said
instrument are such corporate seals; that they were so affixed by authority of the Boards of Directors of said corporations and that he signed his
name thereto by like authority.

VoochbeensT™ mwf,w

Kathleen T. Maynard
Notary Public
CERTIFICATE My Commission Expires July 31, 2021

I, the undersigned, Assistant Vice President of the Companies, DO HEREBY CERTIFY that the above and foregoing is a true and correct
copy of the Power of Attorney executed by said Companies, which is still in full force effective as of July 8, 2021
Signed and sealed at the City of Hartford.

iy,

Kevin Heckman, Assistant Vice President

POA 2018



