CITY OF SLIDELL
CERTIFICATE OF SUBSTANTIAL
COMPLETION

PROJECT: PROJECT NUMBER: __5000-25
Third Street Restroom/ INSTRUMENT NUMBER: ___ 4974805 |G 7/8p2 7 //
Veteran's Park DATE OF RECORDATION: __ 02/24/2015
CONTRACT DATE: ___10/28/2014
OWNER: CONTRACTOR:
City of Slidell FMA, Inc.
P O Box 828 403 Moonraker Drive
Slidell LA 70459 Slidell, LA 70458

The Work performed under this Contract has been reviewed and found, to the Architect/Engineer’s best knowledge,

information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work
when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the
Owner can occupy or utilize the Work for its intended use. The date of the Substantial Completion of the Project or
portion designated above is the date of issuance established by this Gertificate, which is also the date of

commencement of applicable warranties requnred// }Zﬁznact cuments, except as stated below:
= i L
Dammon Engineering. Inc. L f 2 7-) {j

Architect/Engineer Date of Issuance

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not
alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless
otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date
of issuance of the final Certificate of Payment or the date of final payment.

Cost estimate of Work that is incomplete or defective $ _@

the above date of Substantial Completion.
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The City of Slidell
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