MEETING MINUTES

Hwy 59 Barn Project # _324-00-02-27-2

A. 
Date: 03/24/03

Location: 59 Barn
Time:  1:30 PM


Reason for Meeting:
Bi-weekly  meeting

Attendees:
B. 
Name



Organization


Phone/Fax



David Copenal

Facilities Coordinator

985-630-2452/898-3073


Chuck Dammon

Dammon Engineering, Inc.
504-649-5832/641-5950


Doug Lipsey


Pumilia Contractors
 
504-361-8205/361-3841

C. Description of work completed:
D. Contractor is almost complete with the form boards for the main building, fuel shed and well building. 

A. The well has been drilled and capped off.

B. 
2.
General discussion of what transpired at the meeting:

C. The contractor must supply the Construction Progress Schedule, sub- contractor list, and daily log sheets for review and approval.

D. The contractor will supply a change order for 1 ½’ of extra fill for the main building.

E. K&L has been assigned to do the compaction testing.

F. We verified the foundation Drawings.  The well house foundation porch will have a 2” slope.

G. The fuel shed ballards will be installed after the main pad is poured.  The ballards will have a rounded top.

H. The next job site meeting will be on 04-07-03.

A. There are no meeting notes from 03-10-03.

B. 
3.
Action items developed from meeting:
C. The contractor will deliver the fuel-shed submittals for review, and the compaction testing reports.

_________________________________
Date:
___________________

    Chuck Dammon/Project Manager

