MEETING MINUTES

Hwy 59 Barn Project # _324-00-02-27-2

A. Date: 05/19/03

Location: 59 Barn
Time:  1:30 PM

Reason for Meeting:
Bi-weekly  meeting

Attendees:
Name



Organization


Phone/Fax



David Koppenal

Facilities Coordinator

985-630-2452/898-3073

Chuck Dammon

Dammon Engineering, Inc.
504-649-5832/641-5950

Doug Lipsey


Pumilia Contractors
 
504-361-8205/361-3841

B. Description of work completed:
C. Main bldg. steel is 20% complete, but six of the main columns are too short.

D. Pump house shed is framed and is waiting for framing inspection before the contractor can close it in.

A. Fuel pump shed is 65% complete for the steel framing.  Three of the tanks are in place for mounting.

B. 2.
General discussion of what transpired at the meeting:

C. The contractor shall update the Construction Progress Schedule on a AIA document and turn it in immediately.

D. The contractor shall also turn in copies of the daily log.

E. The next job site meetings will be on 06-02-03.

A. 3.
Action items developed from meeting:
B. The contractor will follow up with the supplier on the steel columns to get the proper size.
______________________________________
Date:
___________________
E. Chuck Dammon/Project Manager

