MEETING MINUTES

Hwy 59 Barn Project # _324-00-02-27-2

Date: 06/02/03

Location: 59 Barn
Time:  1:30 PM

Reason for Meeting:
Bi-weekly  meeting

Attendees:
Name



Organization


Phone/Fax



David Koppenol

Facilities Coordinator

985-630-2452/898-3073

Chuck Dammon

Dammon Engineering, Inc.
504-649-5832/641-5950

Doug Lipsey


Pumilia Contractors
 
504-361-8205/361-3841

1. Description of work completed:
A. Main building steel is 20% complete; six of the main columns are too short and should arrive this week.

B. Main building: They are framing up the 1st floor and 2nd floor of the main office building.

C. Well-shed framing is complete and waiting for the roofing, siding and electrical work to be completed.

2.
General discussion of what transpired at the meeting:

A. The contractor shall update the Construction Progress Schedule on an AIA document and turn it in immediately.

B. The contractor shall also turn in copies of the daily log.

C. The next job site meetings will be on 06-16-03.

D. The roofing is on site for the fuel shed, but the sub will install it when the main building is erected.

3.
Action items developed from meeting:
A. The contractor will follow up with the supplier on the steel columns as to when they will arrive.

______________________________________
Date:
___________________
Chuck Dammon/Project Manager

