May 28, 2003

Keith Pumilia 

Pumilia Contractors, Inc.

1120 Hancock Street

Gretna, La. 70053-2323

Re:
Hwy 59 Barn

Dear Mr. Pumilia,

The Parish of St. Tammany has informed me that the completion date for this project has elapsed.  The completion date of this job was May 25, 2003.  We are concerned about when this job will be completed.  As of now you are working on rain days.  We must receive an updated Construction Progress Chart immediately.  As you are aware, after the rain days run out you will be charged a fee of $100.00 per day until completion of this project.

Also, LCI has notified the Parish of St. Tammany that they have not been paid as of this date and they will put a lien against the property.  The Parish’s records indicate that they paid you for this sub contractor in the first draw of this contract.  LCI must be paid along with any other sub contractors that have done work during this billing period.

The job superintendent Doug Lipsey has been present at all the job meetings that we have had every other Monday.  I think that you should also attend these meetings now that time is very crucial.  The superintendent has not been able to get in touch with you for two or more weeks.  This has us very concerned about the coordination of this project.  I’m attaching the memos from the Parish to me for your records.

If you have any questions, or require any further information, please call.

Sincerely,

Chuck Dammon/Project Manager

xc:
David Koppenol/St. Tammany Parish

