June 24, 2009

Mr. Bruce Crouch, Director

Parish of St. Tammany

Dept. of Facilities Management

21490 Koop Drive

Mandeville, LA  70471

Re: St. Tammany Parish Slidell Administrative Complex

Dear Mr. Crouch,

We have received and reviewed Mr. Ronald S. Hagan's letter of June 22 advising Travelers Insurance and NATCO of Parish concerns, project completion dates, and liquidated damages. Actually, the most recent change order, Change Order No. 8, establishes the Date of Substantial Completion as of today's date, June 24, 2009, with liquidated damages beginning to accrue as of tomorrow.

A review of the Parish's Supplementary General Conditions, Section 8.4, Liquidated Damages, stipulates a deduction from the Contract Sum for “compensation for the Designer's services and expenses made necessary for each and every day of delay until the Work is substantially complete.” Until Substantial Completion is achieved, we will invoice for our services required during the delay in accordance with contract documents.

Dammon Engineering, Inc. contends that all normal contract fees due Dammon through the established and completed Contract Time are due and payable at this time.

Dammon will continue to serve the best interests of the Parish and complete all contractual requirements in a professional manner.  It is our hope, and we will direct our efforts, to achieve a satisfactory project completion as soon as is possible.

Please contact us if you have any questions or wish to discuss these matters further.

Sincerely,

_______________________

_____________________________

Robert Wiltse                                    
Pete Dammon

Chief Architect                                  
Chief Engineer

