Memo to File:

December 10, 2007; 10 am.

Subject: Peoples Health Network Generator at Lakeway III 

Met with Jr. (Braithwaite) and Rick Tittle at the job site.  Rick Tittle asked for the meeting.  

1. Discussed that the building requires us to use Makofski to ensure the structure of the building.  Stephan Bernick is the engineer we have been working with and he will be unable to complete any calculations until after the first of the year.
2. Discussed the structural supports on both the genset and fuel tank.

a. Genset- will have to drill 3 inspection holes each side in the generator skid to allow for mounting the 3 additional leg supports.

b. Fuel tank will have to relocate tank to center on concrete beam.  Additional support will have to be added for the middle of the tank.

3. Discussed genset exhaust.  Will have to com out with a 90 degree elbow on top and point to the corner of the room to allow for the exhaust to exit the building properly.  A sprinkler system water line is in the near vicinity of the exhaust, measures will have to be taken to protect the water line as well as a sprinkler head that is sitting in front the exhaust path.  The air shroud will have to be relocated to the position that is specified on the drawings to make way for the exhaust.

4. Discussed that the drawings do show a vent for the large fuel tank.  Once the tank is relocated it will be in line with the best location for the vent, in the bottom right corner of the panel used to refuel it.

5. Rick decided that a hand pump would replenish the day tank.

6. Rick would like the AS-Built to show differences between designed and AS-Built.

David Dammon  

Dammon Engineering

Travel time 1 hour each way, 1.5 hours meeting.  Parking $2.50

