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     Quiznos Prototype Addendum # 4  Delta 3

 Items
12  February  2004

Sheet A1.1 -  Equipment Schedule- Panel board,  time clock, & safety switch information.  

                      Equipment Plan-  Time clock & Electrical panel,  addition of the training desk,

                      Removal of the tape dispenser ( from the wrapper table).

Sheet A12 -   Equipment Schedule- Panel board,  time clock,  & safety switch information.

                      Power & Plumbing & Floor Plan-  Time clock & Electrical panel.

Sheet A1.3 -  Finish Plan-  Random Pattern Material ( F2) addition.

Sheet A2.1-   Finish Schedule-  Random Pattern Material (F2) addition

                      Hardware Schedule-  Lockset revision.

Sheet A3.1-   Interior elevation  3/ A3.1 Addition of training desk.

                      Interior elevation  2/ A3.1  Removal of tape dispenser.

Sheet A4.1 -  Addition of the Qvent Worksheet.

Sheet E2.0  -  Power Plan Notes-  Electrical panel information.

Sheet M1.0 -  HVAC Information (mechanical plan notes,  rooftop schedules).







