February 12, 2001

Mr. Sky Lala, Fleet Forman

P.O. Box 628

Covington, LA  70434

RE;
Brewster Barn

            644 Brewster Road

            Madisonville LA, 70447

Dear Mr. Lala; 

Per our meeting we had on Saturday 02/10/01 @ 9am. It was discussed that you’re authorizing a change order #1 for the contractor (McDonald Construction) to raise the West Side of the slab (covered open area) 1 ½” above the specified height from the drawings.

This is a $300.00 additional cost. Please sign off on this to verify acceptance. 

-------------------------

Sky Lala

Fleet Forman

-------------------------

Mark Canal

McDonald Construction

-------------------------

Chuck Dammon

Dammon Engineering
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