MEETING MINUTES

Hwy 59 Barn Project # _324-00-02-27-2

A. Date: 07/21/03

Location: 59 Barn
Time:  1:30 PM

Reason for Meeting:
Bi-weekly  meeting

Attendees:
Name



Organization


Phone/Fax



David Koppenol

Facilities Coordinator

985-630-2452/898-3073

Chuck Dammon

Dammon Engineering, Inc.
985-649-5832/641-5950

Keith Pumilia


Pumilia Contractors
 
504-361-8205

B. Description of work completed:
C. 90% of the roof for the Main Bldg. has been installed and 90% of the pump house roof has been installed.  The Fuel shed roof is a 100% complete. 

A. The plumber, electrician, and the HVAC contractor have been working on the site this past week.

B. 2.
General discussion of what transpired at the meeting:

C. Contractor is waiting for the siding to complete the exterior for the main bldg. 

D. Contractor asked for color selection for the main bldg. steel and interior colors. 

E. Contractor to assure all bolts are tightened prior to exterior walls being installed and metal being painted.

F. Nail plates shall be installed on all piping that penetrates stud walls.

G. Brace all exterior walls on 2nd floor.

A. Next meeting set for 8-4-03.

A. 3.
Action items developed from meeting:
B. Dammon Engineering to supply the contractor with the color samples needed.

C. Contractor shall write a change order for sheet rocking the second floor shower and equipment room.

D. Contractor shall write a no cost change order for the resizing of the vent stacks in lieu of the extra piping for the ice machine.

______________________________________
Date:
___________________
D. Chuck Dammon/Project Manager

