MEETING MINUTES

Hwy 59 Barn Project # _324-00-02-27-2

Date: 09/08/03

Location: 59 Barn
Time:  1:30 PM

Reason for Meeting:
Bi-weekly  meeting

Attendees:
Name



Organization


Phone/Fax



David Koppenol

Facilities Coordinator

985-630-2452/898-3073

Chuck Dammon

Dammon Engineering, Inc.
985-649-5832/641-5950

Keith Pumilia


Pumilia Contractors
 
504-361-8205

1. PARTIAL PUNCH LIST::
· Top railing for stair.

· Remove sheetrock under landing and install 5/8” plywood.

· Level window at sink area.

· Install sheetrock on 2nd floor office and machanical room.

· Fix sheetrock @ all outlets.

· Renail sheetrock @ 12x12 centers on walls and ceiling.

· Patch and float all sheetrock.

· Install all plumbing fixtures.

· Install green rock in bathroom.

· Fix door on exterior of building ceiling height

· Install concrete pad by door.

· Install A/C unit.

· Seal windows and doors on exterior and building.

· Install light fixtures.

· Install treatment plant.

· Install flooring & base.

· Some doors were noted not to have any screws.

· Check color on handrails.

· Install hot water heater.

· Green rock around shower.

· Vent pipes need to be installed.

· All vent pipes shall all be strapped.

· Fix roof leak above 2nd floor office.

· Repaint 2nd floor plywood.

· Install roll hoses in shop area.

· Complete stair railing

· Complete well shed roofing, siding, door, electrical, air pump insulation, plywood.

· Fuel shed:  finish roof, install electrical, install tanks and assoc. work.

2.
General discussion of what transpired at the meeting:

The contractor has a lot to do. We have decided that he can complete the job by next Friday 9-19-03.

3.
Action items developed from meeting:
A. Contractor must call all subcontractors to complete this job before 09-19-03

______________________________________
Date:
___________________
Chuck Dammon/Project Manager

