
SECTION 01300PRIVATE 


SUBMITTALS

1 PART 1   GENERAL


.1
SECTION INCLUDES



A.
Submittal procedures



B.
Construction progress schedules



C.
Shop drawings



D.
Product data



E.
Samples



F.
Manufacturers' instructions



G.
Manufacturers' certificates



1.2
RELATED SECTIONS



A.
Section 01400 – Quality Control: Manufacturers’ field services and reports.



B.
Section 01700 ‑ Contract Closeout: Contract warranty and manufacturer's certificates and specified closeout submittals.


1.3
SUBMITTAL PROCEDURES



A.
Transmit each submittal with Architect/Engineer accepted form.



B.
Sequentially number the transmittal forms.  Resubmittals to have original number with an alphabetic suffix.



C.
Identify Project, Contractor, Subcontractor or supplier; pertinent drawing sheet and detail number(s), and specification Section number, as appropriate.



D.
Apply Contractor's stamp, signed or initialed certifying that review, verification of Products required, field dimensions, adjacent construction Work, and coordination of information, is in accordance with the requirements of the Work and Contract Documents.

E. All submittals shall be sent directly to:

Dammon Engineering, Inc,

819 Robert Blvd.

Slidell, LA  70459



F.
Identify variations from Contract Documents and Product or system limitations which may be detrimental to successful performance of the completed Work.



G.
Provide space for Contractor and Architect/Engineer review stamps.



H.
Revise and resubmit submittals as required, identify all changes made since previous submittal.



I.
Distribute copies of reviewed submittals to concerned parties.  Instruct parties to promptly report any inability to comply with provisions.


1.4
CONSTRUCTION PROGRESS SCHEDULES



A.
Submit initial progress schedule in duplicate within 15  days after date of Owner‑Contractor Agreement for Architect/Engineer review.



B.
Revise and resubmit as required.



C.
Submit revised schedules with each Application for Payment, identifying changes since previous version.



D.
Submit a horizontal bar chart with separate line for each major section of Work or operation, identifying first work day of each week.


  E.
Show complete sequence of construction by activity, identifying Work of separate stages and other logically grouped activities.  



F.
Indicate estimated percentage of completion for each item of Work at each submission.



G.
Indicate submittal dates required for shop drawings, product data, samples, and product delivery dates, including those furnished by Owner and under Allowances.


1.5
SHOP DRAWINGS




A.
Submit the number of opaque reproductions which Contractor requires, plus two copies which will be retained by Architect/Engineer.

1.6
PRODUCT DATA



A.
Submit the number of copies which the Contractor requires, plus two copies which will be retained by the Architect/Engineer.



B.
Mark each copy to identify applicable products, models, options, and other data.  Supplement manufacturers' standard data to provide information unique to this Project.


1.7
SAMPLES



A.
Submit samples to illustrate functional and aesthetic characteristics of the Product, with integral parts and attachment devices.  Coordinate sample submittals for interfacing work.



B.
Submit samples of finishes from the full range of manufacturers' standard colors, textures, and patterns for Architect/Engineer's selection.



C.
Include identification on each sample, with full Project information.



D.
Submit the number or samples specified in individual specification Sections; one of which will be retained by Architect/Engineer.



E.
Reviewed samples which may be used in the Work are indicated in individual specification Sections.

2 PART 2   PRODUCTS




  Not Used

3 PART 3   EXECUTION




  Not used
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