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1.0 [bookmark: _Hlk118301527]General

1.1 Rain CII Carbon LLC (COMPANY) is inviting a fixed bid from your company to supply labor and minimal materials (as required) for the Mid-Plant Ditch Cover project.  The work shall be in accordance with this Bid Package and will be done in COMPANY’s facility at 700 Coke Plant Road, Chalmette LA. 70043.  

1.2 In the following information, “CONTRACTOR” shall refer to bidder and “COMPANY” shall refer to Rain CII Carbon, LLC.

1.3 Rain CII Carbon, LLC standard Conditions & Terms shall apply to this entire proposal.  

1.4 Successful bidder must have met all qualifications of being an approved Rain CII Carbon Service Contractor, including having completed a service agreement, becoming a member of ISNetworld and meeting all safety and insurance requirements within ISNetworld , before a purchase order can be issued.

1.5 CONTRACTOR is to comply with RAIN CII’s Contractor Safety Requirements and Contractor Safety Rules, which are included in this bid package.

1.6 The Detailed Scope of Work to be done is further described in this Bid Package, including the drawings, reference standards and other attachments as listed.

2.0 Instructions to Bidders

2.1 The following instructions are in addition to the Service Contract

2.2 The following individual shall be contacted concerning Bid Package clarification or discrepancies and to arrange for site visit and discussion concerning existing conditions and limitations:

Teddy Lozano
Plant Engineer
Rain CII Carbon, LLC
Telephone: (504)439-2862
Email: Teddy.Lozano@raincarbon.com

2.3 CONTRACTOR must include evidence that they are licensed (certified) to work in the state where the facility is located.

2.4 CONTRACTOR must include a completed Labor Rates chart in their Bid Proposal.

2.5 CONTRACTOR must include a completed Equipment Rental Rates chart in their Bid Proposal.

2.6 The bid shall be on a fixed price basis. This price should include all cost (i.e. Freight and Taxes if applicable). 

2.7 No Bid will be accepted from any firm that does not attend the bid walk.

2.8 A detailed scope review will be held prior to the bid walk.




2.9 Administrative Items
	
2.9.1 Work Coordination - CONTRACTOR shall closely coordinate its work with COMPANY Representative or COMPANY-designated alternate, to include other contractors. 

2.9.2 Utilities - CONTRACTOR shall not connect to, use, or consume any utility, equipment, or material of COMPANY’s not included in the contract without prior written permission of COMPANY representative.  CONTRACTOR shall retain in its possession a record of this written permission as proof of COMPANY’s approval.  CONTRACTOR shall notify COMPANY at least 2 weeks prior to on-site work if any special electrical and/or other needs for this project.

2.9.3 Company Furnished Equipment - If CONTRACTOR uses tools and/or construction equipment furnished by COMPANY, an Equipment Agreement shall be obtained from COMPANY representative signed and returned to COMPANY representative before proceeding with such use.

2.9.4 Material Checkout – CONTRACTOR shall check out the materials to be furnished by COMPANY by completing a warehouse issue ticket through COMPANY’s warehouse representative and shall load and haul materials to the jobsite as needed.  CONTRACTOR shall be responsible for all materials after receipt from COMPANY.  CONTRACTOR shall inspect all material and equipment when received and immediately report any damage or discrepancy found to COMPANY representative.  Any items which are damaged or lost by CONTRACTOR shall be repaired or replaced at CONTRACTOR’s expense.  All materials and equipment furnished by COMPANY and not used on the job shall be returned to COMPANY warehouse or storage yard as directed by COMPANY representative and shall be accompanied by a complete and accurate inventory of those items being returned.

2.9.5 Approval Process - All Extra Work, Scope Change, or Lost Time Requests must be accompanied by a written estimate.  Signed authorization from COMPANY will be required prior to commencement of any extra work or scope changes.  Failure to comply will result in rejection of invoicing for any unauthorized work.  

2.9.6 Commencement, Execution and Completion - 
2.9.6.1 A BID WALK is scheduled for 10AM on Thursday, April 6, 2023.  Contact Teddy Lozano via email at Teddy.Lozano@RainCarbon.com to confirm contractor attendance at least 48 hours prior to the scheduled bid walk. 
2.9.6.2 COMPANY must receive all bids no later than April 14, 2023.
2.9.6.3 Upon COMPANY’s acceptance of the successful CONTRACTOR’s Bid Proposal, the CONTRACTOR shall commence immediately all work such as preparation of working drawings, ordering of materials and equipment but excluding site-work on the date specified in COMPANY’s notification to proceed with final work.
2.9.6.4 Successful bidder representative shall attend a pre-project safety meeting prior to work commencement.  Actual date and time of the meeting will be furnished to successful bidder no later than (5) days after notification of successful bid.
2.9.6.5 Scheduled start and end dates will be discussed and approved COMPANY.

2.10 Contractor Responsibilities

2.10.1 CONTRACTOR’s Representative and Responsibility - CONTRACTOR shall assign to the work a competent representative, subject to approval by COMPANY, who shall be responsible for supervision of the work.  All instructions given such representative by COMPANY shall be binding.  Instructions will be confirmed in writing upon request.  Such representative shall remain on the work unless (a) COMPANY requests removal, (b)such representative ceases to be employed by CONTRACTOR, or (c) otherwise agreed by COMPANY and CONTRACTOR.  Contractor is fully responsible for the errors, acts, and omissions of all individuals directly or indirectly employed by it or any of its subcontractors or its sub-subcontractors.

2.10.2 Site Condition – It shall be the CONTRACTOR’s responsibility to always maintain good housekeeping procedures, and upon completion of the work but before final acceptance, to leave the jobsite and work area clean and remove from COMPANY property all trash, debris, waste (when applicable), excess materials and CONTRACTOR’s tools and equipment.  Disposal of trash, debris, or excess material shall be done in accordance with COMPANY representative’s instructions.  If CONTRACTOR fails to maintain good housekeeping procedures, COMPANY shall notify CONTRACTOR of such failure.  If within one working day CONTRACTOR has not cleaned its work area, COMPANY shall issue CONTRACTOR a written notice.  If within one working day of the written notice CONTRACTOR has not cleaned its work area, COMPANY shall have work area cleaned and the cost of such cleaning shall be borne by CONTRACTOR (except under cost-reimbursable contracts).

2.10.3 Worker Qualifications and Removal -   CONTRACTOR shall employ for the work only workers who possess the necessary qualifications to perform their work and who will abide by the applicable laws, regulations, rules, and procedures, including those established by COMPANY.  Contractor shall remove from site any person (including CONTRACTOR’s Representative) which the COMPANY, in its sole and exclusive discretion, finds objectionable or unacceptable at any time.

2.10.4 Construction Scheduling Requirements 
2 
2.8 
2.9 
2.10 
2.10.4 
2.10.4.1 Within 7 (seven) calendar days after the award of the contract (if required by COMPANY), the CONTRACTOR shall furnish a project completion schedule.

2.10.4.2 Task Breakdown: COMPANY reserves the right to require categories, sequence of work, and work breakdown as are consistent with COMPANY needs.  CONTRACTOR shall be advised of such needs during COMPANY’s review of the work completion schedule.

2.10.4.3 Progress Updates:  During the course of the project, CONTRACTOR will be required to give daily updates to Project Manager, either written or verbal.

2.10.4.4 Schedule Updates:  Schedule updates will be provided to COMPANY if any delays longer than one day is expected.





2.10.5 Requirements of the Work 
2.10.5.1 CONTRACTOR must be licensed (permit) to perform work in the state where the facility is located.

2.10.5.2 In addition to the code requirements listed within the specifications, the design, materials, fabrication, inspection and testing of the equipment shall be in accordance with industry standards.  If there is any conflict between the code/specification requirements and applicable industry standards, CONTRACTOR shall bring such conflict to the attention of COMPANY and COMPANY shall make determination as to requirement or standard to be followed.

2.10.5.3 COMPANY representatives shall have the right to check on the work and materials, but the inspection of or failure to inspect any portion of the work shall not constitute approval or Final Acceptance by COMPANY.  Any inspection or approval by COMPANY shall not relieve CONTRACTOR of any of its obligations under this contract.

2.10.5.4 The CONTRACTOR shall use tools, equipment, methods, and procedures as required ensuring that the equipment and materials installed hereunder are not damaged or distorted by the CONTRACTOR’s operations.

2.10.5.5 If not already provided, the CONTRACTOR shall furnish, any temporary bridging, shoring, braces, skips, etc., required during the loading, hauling, and setting operations.  The CONTRACTOR shall remove and legally dispose of all temporary items furnished by him on completion of the work.


2.10.6 Access to Plant 

2.10.6.1 Plant Admittance - CONTRACTOR shall make arrangements with COMPANY representative for admittance of CONTRACTOR’s employees into the plant. All vehicles entering or leaving the main gate are subject to inspection and/or search by the guard at the gate or COMPANY representative. All Contractor employees shall be subject to Rain’s Covid 19, policies.

2.10.6.1.1 All vehicles entering the facility on a routine basis are required to have their respective company name on both sides of the vehicle.  Removable magnetic type signs are permissible.
2.10.6.1.2 No CONTRACTOR vehicles may enter the Facility with political signs or stickers.










2.10.6.2 Identification of Personnel.  All CONTRACTOR personnel are required to present their identification at the entry gate as required by the facility.  Contractors are encouraged to utilize photo-identification badges for their employees when practical. While ships/boats/barges are docked at the terminal facilities, all contractors working near the terminal will be required to adhere to the Homeland Security Requirement and have a Transportation Worker Identification Card (TWIC) on them at all times.

2.10.6.3 Admittance Times.  Ingress and egress of CONTRACTOR’s personnel or equipment shall be limited to the hours during which the CONTRACTOR’s gate is open on regularly scheduled COMPANY workdays unless prior approval otherwise is obtained from COMPANY representative.

2.10.6.4 Areas.  The parking, storage, and work areas and construction shacks, sheds, and shelters for CONTRACTOR’s employees, equipment, and delivery of materials shall be as directed by COMPANY representative.  Any improvements to these areas or access roads shall be at CONTRACTOR’s expense.  Use of COMPANY lunchrooms and facilities by CONTRACTOR is prohibited.  CONTRACTOR must provide lunchrooms and facilities for its employees.

2.10.6.5 Contractor Employee Parking.  Parking lots are provided by COMPANY for CONTRACTOR employee parking.  Vehicles utilizing these lots will be parked in an orderly manner.  It is the responsibility of the CONTRACTOR to inform employees that any CONTRACTOR or personal vehicles which are brought onto COMPANY property are done so at the owner’s risk.  COMPANY assumes no responsibility for damage to, or theft from vehicles.  Individuals using COMPANY parking facilities are advised to take necessary steps to protect finishes and lock or otherwise deter theft.  Any personal vehicle on COMPANY property is subject to a security search.

2.10.6.6 Equipment Movement.  CONTRACTOR shall determine that sufficient vertical and horizontal clearance exists for movement of materials and equipment on public and COMPANY roads.  CONTRACTOR shall also check to ensure that all culverts and bridges have sufficient load-carrying capacity to allow movement of materials and equipment.  Any damages to roads, culverts, bridges, overhead facilities, or items adjacent to such areas resulting from CONTRACTOR’s transporting of materials and equipment shall be repaired or replaced at CONTRACTOR’s sole expense. All mobile equipment movements shall require a flagman at contractor’s expense.

2.10.6.7 Parcel and/or Material Passes.  Packages or materials will not be allowed to leave the facility unless a properly authorized material pass is presented to the gate guard or COMPANY representative.  Material passes may be obtained from the COMPANY representative.  The COMPANY reserves the right to have all vehicles, lunch boxes, packages, tool boxes, etc., opened for examination when leaving the gate.  Any COMPANY property found will be confiscated.


2.10.6.8 Equipment.  The number of CONTRACTOR’s cranes, cherry pickers, flatbed trucks, dump trucks, front-end loaders, and fuel trucks that are required for the work will not be limited.

2.10.6.9 Number of Entry Vehicles.  CONTACTOR shall be allowed 1 vehicle inside the facility.  If more are needed, CONTRACTOR must get approval from COMPANY representative.  Any vehicle entering the facility is subject to a security search.

2.10.6.10 Rules for Vehicle Operation.  Vehicles are to stay on roadways or in vehicle parking areas and are not to enter non-traffic areas without permission of the COMPANY representative.  Mats will be used to support heavy equipment whether tire or track mounted when lack of soil bearing would cause the vehicle to bog or rut and mats will be used under outrigger pads when on paving to prevent breakage.  Any unpaved areas disturbed by vehicle operation will be restored by the CONTRACTOR or by the COMPANY and charged to the CONTRACTOR’s account.

2.10.6.10.1 Vehicle speed limits and safety regulations are specified in the Contractor’s Safety Manual.
2.10.6.10.2 Ignition keys must be left in all unattended vehicles while in the facility and vehicle doors left unlocked at all times.  This does not apply to heavy equipment left on the job site outside work hours.

2.11 Final Acceptance Criteria – When CONTRACTOR considers it has met all contractual obligations, except for extended material, equipment, and workmanship warranties/guarantees, CONTRACTOR shall notify COMPANY in writing.  COMPANY will make an investigation and inspection of all phases of the contract requirements; and, if all such contractual obligations have been met, a letter of FINAL ACCEPTANCE will be issued, but in no case, will such acceptance relieve CONTRACTOR of the material, equipment and workmanship warranties/guarantees covered under warranty.








4.1 
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SECTION I – GENERAL CONSTRUCTION BID PACKAGE

3. 
4. Detailed Scope of Work – Contractor must provide a lump sum bid to perform the following jobs as well as breakdown costs for each line item. Fill in the attached spreadsheet and send electronic copy back with proposal. All work performed by contractor will be inspected by Rain CII personnel. Each job will have its own inspection sheet to be signed off by a CONTRACTOR representative and RAIN Carbon Project Manager. Any additional work not included in this bidding packet will require submission of a T&M not to exceed total before the work can commence in accordance with the CONTRACTOR provided rate schedule.


4.1. Mid-Plant Ditch Cover Installation 
4.1.1. Rain Carbon would like to carry out the installation of new 4x8x¾” steel plating covering approximately 260’ of the middle drainage ditch through the plant. Area covered will be from ditch on East side of plant under the Lime Scrubber ductwork to the stairs by the Center Pier under the kiln.
4.1.2. Rain will provide plating, but not vertical supports or corner fabrication (must be field fit). Contractor can assemble off-site, or complete work on site if needed.
4.1.2.1. Bracketry/supports are to be welded under the plates and fit into the ditch on two sides. Angle iron welded flat to the plate is preferred. Plates must sit properly on top of the existing concrete surround.
4.1.2.2. Contractor to cut and weld all plates that will be required to cover the areas where the ditch turns (corners x2)
4.1.3. A pre-approved non-skid coating shall be applied to plating. Thickness will be based on material selection and approved by both Project Manager and OEM.
4.1.4. Contractor will be responsible for removal and relocation of current grating to dumpster(s) provided by the company. This job will not be allowed to interfere with plant operations, so removal of all sections at once will not be allowed. Project will be completed in stages, allowing room for movement of heavy equipment and trucks through the plant.

4.2. Concrete Work Supporting Plate Installation
4.2.1. Contractor will be responsible for demoing concrete area (approximately 36’x24’x12”) South of ditch then forming, installing structural rebar and wire mesh, and pouring new concrete properly sloped to allow for plating to be level from plate to plate and a ramp up to the ditch plating.  Channeling to promote correct water runoff should be given considerations in this area. 
4.2.2. Drainage channels will be laid out in plans, and approved by Project Manager before pouring begins.  For bidding purposes assume 6 drainage ports to be installed in plates with grating installed under the plates.  Size of the opening should be no bigger than 1 sq ft.  Grating to be supplied by Contractor and shall be of proper duty to support heavy equipment and trucks.
4.2.3. Contractor will select concrete supplier, purchase concrete (Min 5,000 PSI), and provide schedule for pours to Rain Project Manager.  Assume 12” thickness for the purpose of the bid.
4.2.4. This job should be done minimum three weeks in advance of steel plate installation to allow for proper cure time. 
4.2.5. ASTM Standard compression, slump, and hardness testing of concrete will be done, and results provided to Rain Project Manager. Sufficient sampling will be done to represent entirety of concrete pour. If material fails to meet minimum required compressive specification, concrete will be removed and re-poured at contractor’s expense.
4.2.6. Any additional concrete work needed in or around Middle Ditch is to be included as a separate line item in quote.






4.3. Steel Plate Cost (Optional)
4.3.1. Contactor to supply cost to procure 4x8x¾” steel plates and have (4) chain key holes installed in the trench area of each sheet to allow for lifting.













4.4. Job-specific Materials and Equipment
4.4.1. Owner supplied Material
4.4.1.1. 4x8x3/4” Steel plating
4.4.2. Owner Supplied Equipment
4.4.2.1. None
4.4.3. Contractor Supplied Equipment
4.4.3.1. Welding machine 
4.4.3.2. Hand tools
4.4.3.3. Inspection tools
4.4.3.4. Forklift
4.4.4. Contractor Supplied Materials
4.4.4.1. Consumable supplies, PPE
4.4.4.2. Steel for support brackets on plates
4.4.4.3. Heavy Duty Grating for drainage holes
4.4.4.4. Forming Materials/Rebar/Wire Mesh
4.4.4.5. Concrete
3. 
3.1. 
3.2. 
3.3. Miscellaneous Work – Bid is to include miscellaneous cost for the following:
3.3.1.1. Mobilization/Demobilization and Travel Costs
3.3.1.2. Move in/move out costs, as well as work trailer rental, travel time, per diem, mileage, administration etc., if applicable.

3.4. Manpower Support and Consumables Cost
3.4.1.1. Keeping all material covered in the event of rain or foul weather.
3.4.1.2. Contractor supplied material - All safety related items such as harness, lanyards, eyeglasses with side shields, hearing protection, safety locks w/ name tags and string lights for work to be performed.  

3.5. Third Party Support Cost 
3.5.1.1. Any third-party support needed to perform scope (Need to show cost on each line for the job they are needed).

3.6. Work Stoppage
3.6.1.1. Work stoppages due to weather situations will be stated over plant radio and times logged to prevent any discrepancies in time tracking.
3.6.1.2. If work is stopped due to weather, the contractor will remain on site until directed by Rain Carbon.  It is the discretion of Rain Carbon to declare a “Rain Out”.
3.6.1.3. Any delays over 1 hour must be communicated with the project manager to be approved.
3.6.1.4. Any weather delays less than a 2 hour period within a calendar day shall be considered in contractor planning and will not be compensated beyond bid.
SECTION II – DETAILED SCOPE OF WORK

5. 
6. Furnished Material and Equipment -RAIN Carbon will provide the following materials and equipment for the work in question. All unused material shall be returned to RAIN Carbon.

4.1 RAIN CII Supplied Equipment/Services
4.1.1 All electrical disconnections and/or reconnections of equipment for change out or removal. 
4.1.2 Permits 
4.1.3 Parking for company and personal vehicles (both in plant and visitor)
4.1.4 Multiple sources of electrical power (480V) available throughout plant (min 6).
4.1.5 Single source of water (max 30 gal/min)
4.1.6 Disposal service and bins/hoppers for waste materials.
4.2 RAIN CII Supplied Materials - All materials will be in warehouse storage or outside and covered if required. All materials will be accessible by forklift. 
4.2.1 Steel Plate – 4x8x3/4” 
4.3 Contractor Supplied Services
4.3.1 Supervision, labor, equipment, and tools
4.3.2 Labor rates for additional work
4.3.3 Material rates for additional scope changes and additional work
4.3.4 All safety related items such as harnesses, lanyards, eyeglasses with side shields, hearing protection etc. 
4.3.5 Personal locks and tags for employees
4.3.6 Work area cleanup and disposal of debris
4.3.7 Contractor should supply equipment needed to perform this work including welding machines, chain hoists, forklifts, concrete tools and forms, and any hand tools.
4.4 Contractor Supplied Materials
4.4.1 All equipment, labor, and materials (except those mentioned in COMPANY Supplied Materials) necessary to perform repairs on above mentioned equipment.
4.4.2 Steel supports for ditch plates
4.4.3 Concrete
4.4.4 All consumables such as gloves, PPE, rags, shields, etc.




 


SECTION III – FURNISHED MATERIAL AND EQUIPMENT
	

Environmental Requirements
Exemplary environmental conduct (including, but not limited to, waste disposal) is a primary COMPANY aim.  In line with this, COMPANY will demand that CONTRACTOR assigns a similar importance to environmental concerns during construction activities.  COMPANY will monitor CONTRACTOR performance with regard to environmental practices and will hold CONTRACTOR liable for costs associated with disregard of statutory and COMPANY environmental procedures and permit requirements.

Safety Requirements
Attached are copies of COMPANY’s Contractor Safety Requirements and Contractor Safety Rules.  CONTRACTOR is expected to conform to all the items listed in addition to all applicable federal, state, and local regulations pertinent to their type of work. 

If CONTRACTOR feels that a requirement is not necessary for the work they are performing they must notify the Project Manager of this and include the exception in their quote.  The Facility Environmental, Safety and Health Coordinator (ESHC) will review the exceptions and may contact CONTRACTOR for additional information.  Unless CONTRACTOR receives written confirmation that they are exempt from a rule or requirement they will be expected to meet COMPANY’s programs as stated in the attached documents.
















