MEETING MINUTES

Hwy 59 Barn Project # _324-00-02-27-2


Date: 02/24/03

Location: 59 Barn
Time:  1:30 PM


Reason for Meeting:
1st Bi-weekly  meeting

Attendees:

Name



Organization


Phone/Fax


David Copenal

Facilities Coordinator

985-630-2452/898-3073


Chuck Dammon

Dammon Engineering, Inc.
504-649-5832/641-5950


Doug Lipsey


Pumilia Contractors
 
504-361-8205/361-3841

Robert Morris


Lightning Elimination

985-809-9004/809-7913


Charles Fenger

C&N Enterprises, Inc.

504-469-9325/Same

1. Description of work completed:
A. Contractor is almost complete with the dirt excavation for the main building.  Also, the fuel pump shed is completely excavated and both places are waiting to be back filled. 


2.
General discussion of what transpired at the meeting:

A. The contractor will supply all Shop Drawings, Construction Progress Schedules and a list of Subcontractors for review and approval.

B. K&L will do all the compaction testing for this job.

C. It was verified that all underground piping would be coated with an approved material.

D. The gutter down spouts will be installed 6” above the foundation.

E. The lightning contractor asked to verify copper or aluminum for the job and he will use copper to five feet above the foundation and aluminum from there up to the roof.

F. Job site meetings will be bi-weekly.


3.
Action items developed from meeting:
A. The contractor will visit the Fritchie Barn site to familiarize himself with the building.

_________________________________
Date:
___________________

    Chuck Dammon/Project Manager

