MEETING MINUTES
Hwy 59 Barn Project # _324-00-02-27-2

A. Date: 04/07/03

Location: 59 Barn
Time:  1:30 PM

Reason for Meeting:
Bi-weekly  meeting

Attendees:
Name



Organization


Phone/Fax



B. David Koppenal

Facilities Coordinator

985-630-2452/898-3073

Chuck Dammon

Dammon Engineering, Inc.
504-649-5832/641-5950

Doug Lipsey


Pumilia Contractors
 
504-361-8205/361-3841

C. Description of work completed:
A. The main building is 75% complete for underground work.  The Fuel shed has a trench to it for power and oil lines. The well building has underground power to it.

B. Temporary pole installed/waiting for Cleco to hook up to it.
C. 2.
General discussion of what transpired at the meeting:

D. The contractor has turned in the Construction Progress Schedule, and sub-contractor list, but still has no daily log sheets for review and approval.

E. The contractor will supply a change order for 1 ½’ of extra fill for the main building.

F. K&L has been assigned to do the concrete testing.

G. We verified the steel Drawings, noting that the exterior beams must be prepped for future expansion.  Also to remove one beam in office.

H. The sewage treatment plant order is on hold.  We are considering resizing it.

I. The next job site meetings will be on 04-21-03.

A. 3.
Action items developed from meeting:
B. Dammon Engineering to resize the sewage treatment plant for the new truck wash.
______________________________________
Date:
___________________
D. Chuck Dammon/Project Manager

