Additional changes

Tuesday, February 12, 2008

The following are specific items requested by Mr. Butler to be completed after Associated Contractors have completed the contract work and will specifically not include that company.  

· Remove the built in book shelves in his office and replace with a mtching book case from same company that supplied the cabinets.

· Install wall receptacles in specific areas, in hall-way next to a cat 5 outlet across from the conference room.  Install one in the storage room #101 on fromt outside wall next to the cat 5.

· Change single pole switch for hall lights located at front entrance to be a 3 way switch with the other switch being located at the junction of the two halls on the right side facing the end of the hall facing the meeting room.

· Remove builtin bookcase in Exec. Office and purchase a matching one

· Install two doors in the office at entrance where doors were not included in the contract.

· Seal door from office to computer room to prevent heat from exhausting into the office.  

· Insstall a vent and/or exhaust fan in computer room to help keep temperature under control.

