Week two progress report

Monday, September 24, 2007

Carpenters have removed the brick, filled in the space where the window A/C unit was installed with brick, taken out of the wall and have framed the window opening inpreparation for installing the window.  It will be a few days since it has not been ordered.

Electricians are on site.  They are currently removing old circuits and wiring that may be used in part of the installation process.  

This AM was clean up time.  Workers swept the floor and removed all debris to the dumpster.

