Week Eleven Progress Report

Met with Tommy on the job site today, Monday.  We reviewed the change work orders, and various other points regarding work progress, and the quality of the work. I want to be certain that he and I have the same change info and pricing.  Looks like we both have the same.

 He has the sheetrock worker scheduled to return this week to do final patching on any damaged or unfinished areas.  Some of the ceiling tiles will be replaced.  They have holes in them.  No idea how.  

Flooring is scheduled to be installed in room 104 on Thursday of this week.  Will then decide if shoe molding will be needed.  Tile installer will return to install thresholds where carpet abuts ceramic tile.  Electrician will need to return to turn on the 220v breakers and label all the circuit breakers.

Interior walls will need to be spot painted.

