Week Four Progress Report

Friday, October 12, 2007

Considerable progress has been accomplished this week. 

· Sheetrock installation is complete and texture has been applied.  The first coat of paint was sprayed.

· All A/C ductwork is finished overhead.  The flexible ducts are in place to be connected after the ceiling grid is installed.  

· Cat 5 cables are installed in each office and are ready to be connected in the electrical room.

· All colors for paint, flooring and roofing have been selected.

· Mr. Butler put in a change order for the flooring in waiting room.  He decided that carpet would not be his first choice in his office, so, he is consideringa ceramic tile, a composit wood, or solid wood rather than carpet for these floors.  I understand the flooring company has any of these three choices in stock so there should not be any delay caused by these changes.

· Ceiling grids are to be installed starting Monday.

· The electrician plan to begin installing ceiling lights once the grid is in.

· The window in Mr. Butler’s office has been installed.  Some minor brickwork needs to be done to finish this project.

