Week Two Progress report

Friday, September 28, 2007

Carpenters have removed the brick, filled in the space where the window A/C unit was installed with brick, taken out of the wall and have framed the window opening in preparation for installing the window.  It will be a few days since it has not been ordered.

Electricians are on site.  They are currently removing old circuits and wiring that may be used in part of the installation process.  

This AM was clean up time.  Workers swept the floor and removed all debris to the dumpster.

Noticeable progress made this week.  A/C units installed and start of ductwork

 Has begun.  Received clarification on what HAS will need for their computer terminals 

and the increase in circuits for the office machinery and their location.  The Kitchen has

 been redesigned to eliminate a dishwasher and place a refrigerator in that location

  as requested by Mr. Butler.  Tommy assured me that there would be no charge for 

these changes

Plumbers have made good progress in changes they are to complete.  

Samples of tile, counter top, and paint colors were delivered to the HAS by the job

 superintendent for their selections to be made.

Sheetrock will be delivered onsite on Saturday and should start installing by midweek.  

All subs seem to be working well together.

Selection of a roofer and door supplier have not been made as of today.  It is expected 

that those decisions will be made soon.

Jack Stroupe

Dammon Engineering

