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1. Summary of work.
2. Staging area.
a. Finalize limits of staging area and coordinate with STSB.
3. Site access:
a. Owner will occupy site and existing buildings during construction period.  Perform work so as not to interfere with Owner’s day-to-day operations.
b. Maintain access to existing roads,  …etc.
c. Provide not less than 72 hours notice to Owner of activities that will affect Owner’s operations.
d. Work shall generally be performed outside the building during normal business hours.
e. Smoking is not allowed on STSPB property.
f. Workmen to wear same color shirts on jobsite.
g. Deliveries and daily access.
4. Utilities
a. Use of Owner’s property, power, water, telephone & other facilities
i. Notify Owner of any outages
5. Job Site Noise & Dust Control
a. Respect users (students, employees, neighbors), no loud music or foul language
6. Scheduling / Coordination
a. Construction Duration
i. Phase 1 time is 90 days and Phase II Construction time is 120 days.
ii. Complete all construction prior to end of 2022 school year.
iii. Notice to proceed.
7. Meetings & Inspections
a. Site Inspections
b. Progress / Coordination Meetings
8. Quality Control 
a. Contractor’s responsibility
b. Owners expects good quality
c. Unacceptable work
9. Submittals
a. Long lead / special items
b. # of copies & who gets
c. Response time
10. Request for Payment
a. Number of copies to be submitted. 
b. Accompanied by updated schedule if changes.
c. Lien releases
d. Stored materials
i. Must be suitably stored and per manufacturer’s recommendation when applicable
ii. Off-site - copy of invoice & applicable insurance.
iii. On-site - copy of invoice
e. Review at monthly progress meeting

11. Modifications and/or Changes 
a. Must have prior approval from Architect/Engineer before proceeding with changes
b. Steps 
i. RFI
ii. Contractor or architect cost proposal
iii. Construction Change Directive	 
iv. Change Order
c. Mtg. to discuss CO’s & proposals as necessary
12. Claims & Delays
a. Process explained in contract documents
b. Liquidated damages - $500 per day
13. Construction Methods and Safety Procedures (Comply with OSHA)
a. Means & Methods are the contractor’s sole prerogative
b. Safety is responsibility of the contractor.
c. Safety & construction signs are contractor’s responsibility
14. Substantial Completion
a. Contractual obligations fulfilled
b. Formally notify Architect or Engineer for substantial inspection
i. Include list of incomplete items
c. O&M manuals – Submit as package, not bits & pieces
15. Final Acceptance / Closeout
a. Contractual obligations fulfilled including Consent of Surety and Contractor’s Affidavit
b. Date Architect/Engineer signs final pay request unless otherwise approved in writing
c. Formally notify Architect/Engineer for final inspection
d. Punch-list needs to be signed & returned to Architect/Engineer
16. Review metal color choices and options.
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