Starlight Missionary Baptist Church

Our project with Starlight was extended from thirty months to sixty-four months because of finance, storms, etc. (Note that our contract reads that after 30 months, we are entitled to charge for our services.) In order to arrive at a fair settlement, please consider the following proposed adjustment. This is different from invoice #5439, of which $21,011.00 is still due and invoice #5438, the $5,000.00 due from our original contract.

Drafting:

34 mos. x 4.33 wks/mo x 3 hr/wk = 441 hrs.







441 hrs @ $45/hr = $19,874.70

Engineering:

34 mos. x 4.33 wks/mo x 2 hr/wk = 294 hrs.







294 hrs @ $85/hr = $24,990.00






Total $19,874.70 + $24,990.00 = $44,864.70






Donate 50% to church

    -$22,432.35







Balance


      $22,432.35

