HAS Change Orders and Bid Summary

Thursday, January 17, 2008

Initial bid amount                                   $

Suplemental Roof  amount                    $___________

                                                                                                    $ 262,000.00

Approved Change Orders:

10/06/07   Gulf Coast Electric                $2,040.19

10/06/07   Piper for room 100                     804.42

11/08/07   Piper for room 112                     314.66

11/16/07   Piper for room 104                  1,772.74

Sub total                                                  $4,932.01

                                                                                                          $ 4,932.01

Total to be paid to contractor                                                         $266,932.01

