Minor job changes for HA

· Our kitchen cabinet design does not match available cabinets, and Mr. Butler called to advise he is not installing a dishwasher.  Tommy agreed to move refrigerator into the space we designed for the DW and to furnish cabinets that fit into space available.  He will also determine size of stove to be installed so cabinets will fit properly.  9/20/07

· Initial concern that ceiling grid will not fit new offices and halls.  Talked with Wes and he has agreed to install new grid to match drawings. There will not be an up charge for this. 9/19/07

· Was necessary to remove 6’ of cabinet on wall in room 105 to make room for expanded electrical installations.  Informed Jason, and he said ok. 9/18/07

· There is a water line near outside wall between rooms 101 and 102 that requires moving the door jam aprox.17” so as not to interfere with the water line.  Gave Tommy permission to do so. 9/21/07

· Dennis from Mega Air and Tommy discussed location of HVAC drain lines.  They agreed to have plumber install the drain on outside of wall in room 109 that is adjacent to restroom #120.  A stack drain is located in this area.

· Tommy asked for permission to expand the wall in room 120 where the water fountain will be installed into a 6” wall to accommodate the drain line and fittings.  I told him to do so if needed.

