Week Twelve Progress Report

Friday, December7, 2007

There has been dozens of small projects for Tommy to handle this week.  

The floor in Mr. Butler’s office was installed and shoe molding used to finish the job.

The painters did finally return and did all the touchup and other minor repairs where someone may have bumped into a wall someplace.

This paint crew said they will not return to finish the outside and pressure wash the brick and soffit.  Tommy has asked his office to locate another paint crew to do this work.

On Thursday Tommy was preparing to order the exterior paint when he noticed that on one paint color the number given us by HAS did not match the name they had given.  I attempted to contact Jason, but he was unavailable so I sent him am e-mail.  Had not heard from him by late Friday.

I had also asked Jason for a memo as to exactly how they want the keys set up with the locks.  This is the last major project remaining to be completed.

The flooring company must still return to install the transition thresholds where carpet changes to ceramic or vinyl tile.  We had requested colors that will match the door trim and walls. It is almost over.  My major concern at this point is resolving the failure of Associated Contractors to cooperate with Dammon Engineering.  They have completely ignored my continued request for paperwork and a letter of credit.  Not sure what Mr. Butler will do when they request their money.

Except for their failure to cooperate, I have thoroughly enjoyed the job. What a learning experience!

