Monday, September 13, 2004

Memo to Bob Ormsby

Re: Slidell Office addition and main warehouse Progress report

1) Today Chuck Dammon and I met with Dean Born, Slidell Director of Permits. We wanted to discuss the Office addition and the main warehouse. Dean Born said that he had previously met with J O and that they had discussed the Textron plans for the main warehouse, including new manufacturing activities. Dean said that he told J O that he would consider the building as Existing Non Conforming. This is most important as it determines that the City will not require sprinklering in the building.

2) Dean said that if Textron decides to provide a sprinkler system in the main building to the end which Textron will be designating as “warehouse area”, that this will not obviate the need for a three hour fire wall separating the main building and the new office addition. If, however, Textron decides to sprinkler the entire main building, then by sprinklering the office, Textron will avoid the need for the three hour fire wall. Please keep us advised should Textron decide to sprinkler the entire building. This means that the information that I gave you (e mail of Sept 8th) is not applicable if you sprinkle only the “warehouse” end of the main building.

3) Two weeks ago we met with the councilman of the district, Landon Cusimano and the Mayor and were told that the City would participate in the cost of the sewer requirements for the project. Last week we met with the City Engineer, Stan Polivick, and he worked out with Chuck and Pete Dammon the requirements for the most efficient and cost effective sewer system for the project. We intend to explore both the private and public costs of the sewer system and will make a decision based upon the most economical and expeditious method to provide the service to the property.

4) This morning I met with Tingle, the Northstar Communications person, (985-867-1297) who Textron told to call me. I asked Tingle to return to discuss the Textron requirements with Chuck Dammon. This was later sorted out. Chuck will indicate the conduit that Northstar needs to be put in so that it can provide the telephone services required by Textron. 

5) I intend to meet with the Cleco rep and Chuck as soon as possible.

6) Office exit doors: Chuck Dammon mentioned this about the office exit doors. We need another door on the Main and Stowage side. He suggested that you move the Main and Stowage area, which is 7’4” and provide this exit door in the middle of that wall. He also advised that an exit door will be needed on the Front street wall, and this can be included in the cafeteria area. Please have this examined by the appropriate party and advise.

7) Fencing: Please let me know this about the property fencing that Textron wants. Does this mean that the fence entrance gate (sliding) will be on the property line where the outer most fencing is to be placed. This would mean that all parking on that side of the building would be inside of the fence.

8) May I mention this about Dammon Engineering, Chuck Dammon is working with us to determine the requirements to provide the new office addition to the property and is including the sewer requirements and the plumbing layouts for the new toilet rooms, two sets (each set M and F) in the plant and one set in the office. 

He will also be including in the plans the layout of conduit discussed today with Northstar, and he will be meeting with the Cleco rep and me to make sure that the Textron main building and office electrical requirements are properly outlined in the plans. 

I recommend that Textron use Dammon for the Interior build out requirements and other issues which may arise. Dammon is professional, entrenched in the Slidell community and seems to have a strong working relationship with the “parties that be”.  

Please call me with any questions, and let me know if you want to meet with Chuck Dammon.  I await your advice. Jimmy

