SECTION IIIC - CHANGE ORDER




CHANGE ORDER NO:


PROJECT: 

DATE:


PROJECT NO:

CONTRACT DATE:

JOB NO: 


TO:
CONTRACTOR:






You are directed to make the following change in this contract: (attach itemized breakdown to show cost including materials quantities, material costs, taxes, insurance, employee benefits, other related costs, profit and overhead):

NOT VALID UNTIL SIGNED BY OWNER AND CONTRACTOR


The Original Contract Sum
$


Net Change by previous Change Orders
$


Contract Sum Prior to this Change
$


Contract Sum will be (increased) (decreased)


 (unchanged) by this Change
$


New Contract Sum including this Change
$


Contract Time will be (increased) (decreased)


 (unchanged) by


days


Revised Contract Completion Date as


of the date of this Change Order is


Change Order is:

	RECOMMENDED:

(Architect)

By: 




Date: 




	ACCEPTED:

(Contractor)

By:  





Date:  




	APPROVED:

St. Tammany Parish School Board
(Owner)

By:  





Date:  






(Name and Address)











1





September 28, 2012





April 20, 2012





Mandeville High Field House Roof & Fontainebleau 


Jr. High Gym High Roof Waterproofing





STPSB 1117/1118





Certified Roofing & Sheet Metal, LLC 





P.O. Box 314





Tickfaw, LA  70446 
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