Replace the main electrical equipment serving the Human Performance Center buildings on the UNO Main Campus.

Project Design Schedule


Design Start





  8-19-04
50% 
Design review submittal



  9-20-04

50% 
Design review meeting  



  9-24-04

100% 
Design submission




10-11-04


Drawings 100%


Specifications 100%


Cost Estimates 100%

Construction Schedule

Bid documents (Dammon Engineering, Inc.)


10-15-04

Bid documents (UNO)




10-15-04

Advertisement (UNO)





10-20-04

Walk thru (Contractor)




11-08-04

Bid Opening






11-18-04

Contract Start






12-15-04

Contract Complete (Approximately 120 days)

04-15-05

Order Major Items





01-09-05

Complete Pad, underground conduit, etc.


03-01-05

Install transformer, switches, load center, make

  final connections and misc. conduit, etc.


04-01-05

Fence, project clean up and painting



04-10-05

Final walk through, project close out, videos,

  maintenance books





05-01-05

