CHANGE ORDER

DATE: 10/27/2025 CHANGE ORDER NO. 01
CONTRACT DATE: 4/21/2025

PROJECT: Second Training Facility FROM ARCHITECT: Dammon Engineering, Inc.
34780 S. Range Rd 554 Old Spanish Trail
Slidell, LA 70460 Slidell, LA 70458

OWNER: St. Tammany Fire CONTRACTOR: MNatal Contractor, Inc.
Protection District No. 1 PO Box 518
522 Robert Blvd Slidell, LA 70459

Slidell, LA 70458

You are directed to make the following change(s) in this contract. Attach SUMMARY and/or PROPOSED CHANGE QRDER forms as
required and give a brief description of the change(s) below.

Install Sloan 3790100 Battery Powered Toilet Flush on both toilets.

The Original Contract Sum $458,520.00

Total Changes by Previous Change

Order(s) $0.00

Current Contract Sum $458,520.00

Contract Sum will b@ (decreased) (unchanged) by this Change Order $1,437.89

New Contract Sum $459,957.89

Date of Notice to Proceed Date: 71712025

The Original Contract Completion Date and Contract Tir Date: N/A 180 DAYS
Total Time extended by Previous Change Order(s) 0 DAYS
Contract Time will be (increased) (decrease@d) by this Change Order 0 DAYS
New Contract Completion Date & Revised Contract 1 Date: N/A 180 DAYS
Building Area: 1,950 (Sq.Ft)

NQTE : No additional increase in time or money will be considered for a Change Order item after it has been executed.
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