MEETING MINUTES

Hwy 59 Barn Project # _??????????


Date: 02/24/03  Location: 59 barn     Time:  1:30 PM


Reason for meeting: 1st Weekly  meeting


Attendees:

Name



Organization


Phone & Fax


David Copenal                  Facilities Coordinator             985-630-2452


Chuck Dammon
       Dammon Engineering, Inc,
 504-649-5832 


Doug Lipsey                     Pumilia Contractors
             504-361-8205

            Robert Morris                  Lightning Elimination                985-809-9004


Charles Fenger                 C&N Enterprises, Inc.               504-469-9325

1. Description of work completed:
A. Contractor is almost complete with the dirt excavation for the main bldg. Also the fuel pump shed is completely excavated and both places are waiting to be filled. 

2.
General discussion of what transpired at the meeting:

A. The contractor will supply all shop DWG’s, Construction Progress Schedule’s for review and approval.

B. K&L will do all the compaction testing for this job.

C. It was verified that all underground piping would be coated with an approved material.

D. The gutter down spouts will be installed 6” above the foundation.

E. The lightning contractor asked to verify copper or aluminum for the job and he will use copper to five feet above the foundation and aluminum from there on up to the roof.

F. Job site meetings will be bi-weekly.

            3.         Action items developed from meeting:
A. Dammon Eng. to provide the list of subs for this job to Mr. Copenal.

B. The contractor will visit the Fritchie Barn site to familiarize himself with the bldg.

                                                            Date______

             Chuck Dammon/Project Manager

